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1.0 Executive Summary

The Combined Sewer Overflow “CSO” Order on Consent, DEC Case # CO2-20070101-1 (the
“Order”); was entered into by the City of New York (“City”) and the New York State
Department of Environmental Conservation (“DEC”) on January 14, 2005 and modified on April
14, 2008 and on September 3, 2009. Pursuant to Section IV, Paragraph A of the Order, the City
shall submit quarterly status reports to DEC (“Quarterly Reports”). The Quarterly Reports shall
describe the actions that have been taken toward achieving compliance with this Order during the
past three-month period. This Quarterly Report sets forth the status of and progress by the New
York City Department of Environmental Protection (“DEP”) in complying with the milestones
set forth in the Order during the period from October 1, 2011 to December 31, 2011.

Critical Events This Quarter:

The following critical events occurred this quarter:

1) DEP Certified the Notice to Proceed to Construction for the Tallman Island Whitestone
Interceptor on December 31, 2011. A copy of the certification is provided in Appendix A.

2) DEP Certified Construction Completion of the Hendrix Creek Dredging on November
18, 2011. DEC acknowledged receipt of the certification on November 21, 2011. A copy of
the certification is provided in Appendix A.

3) DEP Certified Initiation of Design for the 26th Ward WWTP Wet Weather Stabilization
on December 30, 2011. A copy of the certification is provided in Appendix A.

4) DEC accepted the Certification of Construction Completion of the Outer Harbor, Inner
Harbor, and Jamaica Tributaries Regulator Improvements Automation on October 31,
2011. The certification had been submitted by DEP on December 30, 2010.

5) DEC accepted the Certification of Construction Completion of the In-Line Storage on
October 31, 2011. The certification had been submitted by DEP on August 20, 2010.

6) DEP issued a Notice of Force Majeure related to the Bronx River Floatables Control
project on October 3, 2011, citing unforeseen subsurface conditions that have impacted the
installation of excavation support at Outfall HP-007 on Bronx Park Avenue. DEP is
exercising best efforts to minimize delays related to the Construction Completion milestone
of June 30, 2012.

7) DEP submitted the revised Jamaica Bay and CSO Tributaries Waterbody/Watershed
Facility Plan on October 31, 2011. DEC provided comments on the plan on November 17,
2011.

8) DEP received comments on the Hutchinson River Water Quality Sampling Plan from
DEC on December 20, 2011.

9) DEP received comments on the Paerdegat Basin Environmental Dredging design on
November 14, 2011.

10) A Force Majeure incident related to the Inner Harbor – Gowanus Canal Flushing
Tunnel Modernization and Pumping Station Reconstruction project occurred on December
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23, 2011. A sinkhole developed and a building partially collapsed due to the microtunneling
operation required for installation of the new wastewater force main. DEP is exercising
best efforts to minimize delays related to the Construction Completion milestone of
September 30, 2014. A Notice of Force Majeure will be issued on January 4, 2012.

Major Actions This Quarter:

DEP continued to make progress in the planning, design and construction of its CSO facilities
during this quarter, as documented in this report. As stipulated by the Order, DEP and DEC
held a Quarterly Progress Meeting on December 5, 2011 at the 26th Ward WWTP to discuss
issues related to the Order and to review milestones met during the last quarter.

Table 1 presents the milestones that occurred this quarter. For each milestone listed in Table 1
below, either met or postponed, written notification was submitted by DEP to DEC. Table 2
presents milestones from the reporting quarter that are under consideration for potential
modification.

Major Actions Next Quarter:

The following major actions are expected to occur from October 2011 through December 2011:

Hold the next Quarterly Progress Meeting between DEC and DEP on March 21st, 2012 at DEP
offices in Kingston.

Table 1 – Milestones This Quarter (October 2011 – December 2011)
LOCATION /

PROJECT
AREA

ITEM
DESCRIPTION

MILESTONE
DATE

ACTION
REQUIRED

STATUS

Flushing
Bay

Tallman Island
Whitestone
Interceptor

Dec 2011
Notice to Proceed to

Construction
Certified 12/31/11

Table 2 – Milestones this Quarter to be Considered for Potential Modification
LOCATION /

PROJECT
AREA

ITEM
DESCRIPTION

MILESTONE
DATE

ACTION
REQUIRED

REASON FOR MODIFICATION

There are no Milestones this quarter to be considered for potential modification

Table 3 – Milestones Next Quarter

Table 3 has been removed pending ongoing CSO Consent Order negotiations. The modified
Order was publicly noticed during the 4th Quarter 2011, but was not signed by DEC.
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Table 4 – Force Majeure Notifications and Outstanding Modification Requests
LOCATION/

PROJECT
AREA

ITEM DESCRIPTION ACTION(S)
REASON FOR

ACTION(S)
MILESTONE

DATE
STATUS

Paerdegat
Basin

Environmental
Dredging

Notice of
Force

Majeure

Change in
spatial extent of

dredge

NTP
Mar 19, 2013

Noticed 7/28/11;
DEC responded

8/3/11

Bronx River Floatables Control
Notice of

Force
Majeure

Excavation of
unforseen

blockage before
excavation

support system
can be installed

Jun 30, 2012 Noticed 10/3/11

Inner
Harbor

Gowanus Flushing
Tunnel

Force
Majeure

Partial
building
collapse

related to
microtunneling

Sep 30, 2014

Notice of Force
Majeure for

12/23/11 event will
be submitted

1/4/2012
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2.0 Construction Contracts

The Order contains milestones and schedules governing the planning, design and construction of
DEP’s Citywide CSO Program. Numerous CSO related facilities will be constructed to reduce
combined sewage discharges to the receiving waters surrounding the City. The table below
provides a list of construction contracts, identified in Appendix A of the Order, necessary to
fulfill the requirements of the Order. This table identifies, by percentage, the estimated amount
of construction that has been completed.

Table 5 – Construction Contracts and their Status

WATERBODY ITEM DESCRIPTION
NOTICE TO
PROCEED

CONSTRUCTION
COMPLETION

PROJECTED
COMPLETION

% OF
TIME

ELAPSED

% OF
CONSTRUCTION

COMPLETED(1)

Alley
Creek

Outfall and Sewer System
Improvements

Dec 2002 Dec 2006 Completed 100% 100%

CSO Retention Facility Dec 2006 Dec 2009(2) Completed 100% 100%

Outer
Harbor

Regulator Improvements –
Fixed Orifices

Feb 2006 Jul 2008 Completed 100% 100%

Regulator Improvements –
Automation

Nov 2007 Jun 2010(6) Completed 100% 100%

Port Richmond Throttling
Facility

Jun 2006
Nov 2009 as

modified
Completed 100% 100%

Inner
Harbor

Regulator Improvements –
Fixed Orifices

Feb 2003 Apr 2006 Completed 100% 100%

Regulator Improvements –
Automation

Nov 2007 Jun 2010(6) Completed 100% 100%

In-Line Storage Aug 2007 Aug 2010 Completed 100% 100%

Gowanus Flushing Tunnel
Modernization

Feb 2010 Sep 2014 Sep 2014 42% 42%

Gowanus Pump Station
Reconstruction

Feb 2010 Sep 2014 Sep 2014 42% 42%

Dredging of Gowanus Canal TBD(3) TBD(3) TBD(3) - -

Paerdegat
Basin

Influent Channel Feb 1999 Feb 2002 Completed 100% 100%

Foundations and Substructures Jun 2002 Dec 2009 Completed 100% 100%(4)

Structures and Equipment Sep 2005 May 2011 Completed 100% 100%(4)

Dredging of Paerdegat Basin 3/19/2013 3/19/2015 3/19/2015 - -

Flushing
Bay

Reroute and Construct Effluent
Channel

Jun 1995 Jun 1996 Completed 100% 100%

Relocate Ball fields Apr 1995 Aug 1995 Completed 100% 100%

Storage Tank Jul 1997 Aug 2001 Completed 100% 100%

Mechanical Structures Mar 2002 Sep 2009 Completed 100% 100%

Tide Gates Dec 2000 Apr 2002 Completed 100% 100%
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WATERBODY ITEM DESCRIPTION
NOTICE TO
PROCEED

CONSTRUCTION
COMPLETION

PROJECTED
COMPLETION

% OF
TIME

ELAPSED

% OF
CONSTRUCTION

COMPLETED(1)

Manual Sluice Gates Feb 2004 Jun 2005 Completed 100% 100%

Tallman Island WWTP
Conveyance Improvements

Dec 2011 Jul 2015 Dec 2014 - -

Jamaica
Tributaries

Meadowmere & Warnerville
DWO Abatement

Jun 2006
Jul 2009 as
modified

Completed 100% 100%(4)

Expansion of Wet Weather
Capacity of Jamaica WWTP

Jun 2012 Jun 2015 TBD(5) - -

Destratification Facility Sep 2010 Mar 2012 Mar 2012 89% 75%

Regulator Automation Nov 2007 Jun 2010(6) Completed 100% 100%

Coney
Island
Creek

Avenue V Pumping Station
Upgrade

Nov 2005 Apr 2011 Apr 2012 100% 80%

Avenue V Force Main Jul 2007 Jun 2012 Aug 2011 92% 100%

Newtown
Creek

Aeration Zone I Dec 2005 Dec 2008 Completed 100% 100%

Aeration Zone II Jun 2011 Jun 2014 TBD(5) - -

Relief Sewer / Regulator
Modification

Jun 2010 Jun 2014 TBD(5) - -

Throttling Facility Jun 2009 Dec 2012 Dec 2012 74% 90%

CSO Storage Facility Dec 2015 Dec 2022 TBD(5) - -

Westchester
Creek

Phase I (Influent Sewers) Jun 2011 Jun 2015 TBD(5) - -

CSO Storage Facility Dec 2015 Dec 2022 TBD(5) - -

Bronx River Floatables Control Jun 2009 Jun 2012 Jun 2012 86% 85%

Hutchinson
River

Phase I of the Storage Facility Jun 2011 Jun 2015 TBD(5) - -

Future Phases Dec 2016 Dec 2023 TBD(5) - -

Jamaica
Bay

Spring Creek AWPCP Upgrade Mar 2003 Apr 2007 Completed 100% 100%

26th Ward Drainage Area Sewer
Cleaning and Evaluation

Jun 2008 Jun 2010 Completed 100% 100%

Hendrix Creek Dredging Feb 2010 Feb 2012 Oct 2011 96% 100%

26th Ward Wet Weather
Expansion

Jun 2011 Dec 2015 TBD(5) - -

Rockaway WWTP Conveyance
Improvements

Dec 2017 Dec 2017 - -

Notes:
(1) Percentage Construction Completion is tracked based on cost incurred.
(2) A modification to the completion date from 12/31/2009 to 11/30/2010 was submitted to DEC on 10/30/2009.
(3) Dredging NTP 3 years from effective date of permit; completion within 5 years of EDP.
(4) CSO Consent Order elements completed and a Certification of Construction Completion has been submitted.
(5) Item to be replaced or enhanced through Modification Request Process.
(6) A request for modification to the completion date from 06/30/2010 to 12/31/2010 was submitted to DEC on 04/30/2010.
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3.0 Detailed Description of Work Performed

3.1. Alley Creek CSO

The Alley Creek CSO Facilities Planning area consists of the drainage area of CSO Outfall TI-
008, which discharges into Alley Creek at a location just south of Northern Boulevard on the
west bank of Alley Creek. Little Neck Bay and Alley Creek receive discharges from 31
stormwater outfalls, as well as CSO Outfall TI-008; however, discharges from CSO Outfall TI-
008 were determined to be the primary cause of water quality degradation within Alley Creek.
CSO Outfall TI-008 serves a drainage area of approximately 1,975 acres within the Tallman
Island Wastewater Treatment Plant (WWTP) service area in the Borough of Queens. The Alley
Creek Drainage Area Improvements/CSO Abatement Facilities Project, which has been
designated as Phase I of the comprehensive Alley Creek CSO Abatement Facilities Plan, is being
constructed in two stages:

1. Alley Creek Drainage Area Improvements (Phase I, Stage 1, Contract ER-AC1) and,

2. Alley Creek CSO Abatement Facilities (Phase I, Stage 2, Contract ER-AC2)

This section reports on the progress of Phase I, Stages 1 and 2 of the Alley Creek CSO
Abatement Facilities Plan.

Phase I, Stage 1 (Contract ER-AC1) includes the construction of additional water mains,
stormwater sewers and combined sewers, a double-barrel outfall sewer, an outfall structure, and
a 5 million gallon CSO storage facility to substantially reduce street flooding and sewer
surcharging; and to abate CSO discharges into Alley Creek within the CSO Outfall TI-008
drainage area.

Phase I, Stage 2 (Contract ER-AC2) includes activation of the 5 MG CSO storage facility,
upgrading the Old Douglaston Pumping Station to enhance the station’s reliability to pump the
captured combined sewage to the interceptor system for conveyance to the Tallman Island
WWTP for treatment, rehabilitation of the CSO Outfall TI-008 structure, and restoration of a
1.51-acre area surrounding CSO Outfall TI-008 to include restoration/creation of wetlands and
replacement of invasive vegetation with indigenous plantings as mitigation for the area disturbed
as a result of rehabilitation of the outfall structure.

Work Performed During This Quarter

Construction

 Alley Creek CSO Abatement Facilities – Phase I, Stage 2, Contract ER-AC2

 DEP Certified Construction Completion of the Alley Creek CSO Facility on June 27,
2011. The facility was certified as being operational as of March 11, 2011.

Missed/Modified Milestones

 The DEP submitted a request to the DEC on October 30, 2009 for a modification to the
existing Milestone Date of December 31, 2009 to a new proposed Milestone Date of
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November 30, 2010. The basis of this request, the unexpectedly deteriorated condition of
the influent sewer to the Old Douglaston Pumping Station, was reported to DEC in a
Force Majeure letter dated November 20, 2007 and updated on August 20, 2008,
February 3, 2009, and July 1, 2010.

 DEP submitted a Notice of Force Majeure for the Alley Creek CSO Retention Facility on
February 8, 2010 related to a job action by Electrical Union Local 3 from January 20
through 22, 2010. DEC responded to DEP’s Force Majeure Notice on April 9, 2010,
requesting additional information. DEP provided supplemental information as requested
on April 30, 2010. DEP issued a letter to DEC defining items required for certification of
Construction Completion along with a CPM schedule on July 1, 2010.

 Due to the flooding condition, DEP issued a letter to the DEC dated September 30, 2010
requesting that the Consent Order milestone date be extended to February 28, 2011. On
October 18, 2010, DEC requested additional technical information on the September 30,
2010 modification request. DEP responded to the DEC request on November 22, 2010.

 DEC requested additional information related to the Alley Creek CSO Retention Facility
Request for Modification of Milestone Date on March 1, 2011. A response was sent on
March 15, 2011.

Anticipated Activities for Next Quarter

Construction

 Alley Creek CSO Abatement Facilities – Phase I, Stage 2, Contract ER-AC2

 None. The facility was certified as being operational as of March 11, 2011.
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Table 6 – Alley Creek CSO Projects

Phase I, Stage 1 Phase I, Stage 2

Plan
Elements:

Alley Creek Drainage Area Improvements Alley Creek CSO Abatement Facilities

Location:

46th Avenue, 53rd Avenue, 56th Avenue,
Bell Boulevard, Luke Place, 214th Street,
215th Street, 216th Street, 217th Street,

Springfield Boulevard, Cloverdale
Boulevard, Cross Island Parkway,

Northern Boulevard and Alley Park in
Bayside, Queens

Northern Boulevard and Alley Park in Bayside,
Queens

Actions:

Construction of additional water mains,
stormwater and combined sewers, catch

basins, outfall sewer and outfall structure
to effect improved drainage in areas
upstream of CSO Outfall TI-008 in

Bayside, Queens; construction of 5 MG
CSO storage facility for CSO abatement

within Alley Creek

Design and construction of modifications to the
Old Douglaston Pumping Station including air
treatment facilities to treat air exhausted from

the CSO storage facility and the pumping
station; design and construction of hydraulic

control structures and facilities to activate the 5
MG CSO storage facility constructed under
Phase I, Stage 1; rehabilitation of the CSO

Outfall TI-008 structure; restoration of a 2.5-
acres of wetland/upland area surrounding CSO
Outfall TI-008. The wetland/upland restoration
work has been transferred to Contract ER-AC3

Cost: $98,850,488 $35,629,594

Status: Construction Completed Construction Completed
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3.2. Outer Harbor CSO

The Outer Harbor CSO Facility Planning area consists of the drainage areas of the Port
Richmond, Oakwood Beach, Owls Head and Coney Island (separately sewered area) Wastewater
Treatment Plants (WWTPs) and their associated sewers and pumping stations. The receiving
waters of the study area include the New York limits of the Raritan Bay, Arthur Kill and Kill
Van Kull, Upper New York Bay waters to the boundary of the Inner Harbor CSO Project, the
Narrows, Gravesend Bay, Lower New York Bay, Richmond Creek and Lemon Creek. This
section reports on the progress for Phase I – Regulator Improvements (Fixed Orifices) and Phase
II – Throttling Facility. In addition, the automation of key regulators will be accomplished under
the Citywide SCADA Project (Contract REG-026) that addresses the milestones for regulator
automation under Outer Harbor, Inner Harbor, and Jamaica Tributaries.

Phase I will provide improvements to 32 regulators in the Outer Harbor study area. Phase II
entails the construction of a throttling facility in the Port Richmond east interceptor, which will
provide the ability to store up to 5 MG upstream of the Port Richmond WWTP. The Citywide
SCADA Project will automate regulators in Outer Harbor.

Work Performed During This Quarter

Construction

 Regulator Automation

 Construction complete. The Certification of Construction Completion was submitted to
DEC on December 30, 2010, and a final inspection was completed. DEC accepted the
Certification of Construction Completion of the Outer Harbor, Inner Harbor, and
Jamaica Tributaries Regulator Improvements Automation on October 31, 2011.

 Phase I Regulator Improvements

 Construction complete. The Certification of Construction Completion was submitted to
DEC and a final inspection was completed by DEC. In a letter dated June 30, 2008, DEC
certified compliance with the construction completion milestone.

 Phase II Throttling Facility

 DEP certified Construction Completion of the Port Richmond throttling facility on
November 20, 2009 in compliance with the modified milestone.

Missed/Modified Milestones

 DEP submitted a Request for Modification and Notice of Force Majeure for the
Construction Completion Milestones associated with the Regulator Improvements –
Automation to DEC on April 30, 2010. The basis for this request was due to a number
of factors, including delays in scheduling work by the telephone company after extreme
weather, unanticipated field conditions encountered by the contractor, limited site access
to perform work, change in equipment to meet classified conditions, and the change order
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registration. The new date requested for the Construction Completion milestone was
December 31, 2010. DEC acknowledged receipt of the Force Majeure Notice on June
21, 2010 and directed DEP to provide more information. DEP provided additional
information on July 12, 2010.

Anticipated Activities for Next Quarter

Construction

 Regulator Automation

 Project close-out.

 Phase II Throttling Facility

 None

Table 7 – Outer Harbor CSO Projects

Phase I Phase II Citywide SCADA

Plan Elements:
Regulator Improvements –

Fixed Orifices
Throttling Facility

Regulator Improvements
– Automation

Location:
32 regulator sites

throughout Brooklyn and
Staten Island

Port Richmond WWTP
Regulator sites

throughout Brooklyn and
Staten Island

Actions:

Conversion to manually
operated sluice gates,

replacement of stop plank
guides, manhole steps,

standardization of manhole
cover sizes

Installation of throttling
facility and sluice gate in

Port Richmond east
interceptor sewer

Conversion to automated
regulators

Construction Cost: $4,390,100 $ 5,704,481.02 $15,721,000*

Status: Construction Complete Construction Complete Construction Complete

Other Issues: - - -

*Construction cost represents original contract amount for REG-026
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3.3. Inner Harbor CSO

The Inner Harbor CSO Facility Planning area consists of the drainage areas of the North River,
Newtown Creek, and Red Hook Wastewater Treatment Plants (WWTPs) and their associated
sewers and pumping stations. The receiving waters of the study area include the Lower East
River, Hudson River, Upper New York Bay, and Gowanus Canal and Bay. This section reports
on the progress of Phase I (Regulator Improvements), Phase II (In-Line Storage), and the
automation of key regulators to be accomplished under the Citywide SCADA Project. In
addition, the proposed elements of the August 2008Gowanus Canal Waterbody / Watershed
Facility Plan (as amended April 2009) became enforceable under the CSO Consent Order by
reference upon approval by DEC, which was granted on July 14, 2009.

Phase I provides improvements to 72 regulators in the Inner Harbor study area. Phase II
provides for in-line storage at two inflatable dam locations in the study area. The Citywide
SCADA Project will automate regulators in Inner Harbor.

The key components include the rehabilitation of the Gowanus Canal Flushing Tunnel,
reconstruction of the Gowanus Pumping Station, floatables controls at major CSOs, and
environmental dredging at the head end of Gowanus Canal. Rehabilitating the Flushing Tunnel
will eliminate shutdowns during low tide and many maintenance operations with the installation
of a new pumping system with redundant, interchangeable pumps. The Gowanus Pumping
Station reconstruction includes major improvements to operational reliability and the
replacement of the force main to convey pumped flow directly to the Columbia Street Interceptor
via a new force main to be constructed within the Flushing Tunnel. CSO screens will be
retrofitted to RH-034 at the upstream side of the Gowanus Pumping Station. Environmental
dredging in the upper 750 feet of the Gowanus Canal to a final water depth of 3.0 feet below
mean lower low water will reduce exposure of CSO sediment mounds, thereby improving
aesthetic conditions.

Gowanus Canal was added to the US EPA Superfund National Priorities List (NPL) on March 2,
2010. According to EPA, placing the Gowanus Canal on the list allows the Agency to further
investigate contamination at the site and develop an approach to address the contamination.

Work Performed During This Quarter

Design

 In-line Storage

 Supervised installation and testing of uninterrupted power supply (UPS) device for
the B-6 site to replace failed equipment.

 Reviewed and submitted Fixed Asset Survey report.

 Gowanus Canal

 The Gowanus Canal Waterbody / Watershed Facility Plan and the Gowanus Canal
Facilities Upgrade Plans and Specifications were submitted to DEC in August 2008 and
approved on July 14, 2009 as amended.
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 Gowanus Canal Dredging
 Continued work on the Permit for the Gowanus CSO Dredging Permit.
 Continued work on BODR and Concept design for Gowanus Dredging.

Construction

 Regulator Automation

 Certification of Construction Completion for the Outer Harbor, Inner Harbor, and
Jamaica Tributaries milestones for Regulator Improvements – Automation was
submitted. Refer to section 3.2 for details.

 Regulator Improvements

 Work is complete on the construction of Phase I, which was broken up into two contracts:
Brooklyn Regulator Improvements (32 regulators) and Manhattan Regulator
Improvements (40 regulators). The certification of construction completion was
submitted to DEC on January 24, 2006 and the final inspection was completed by DEC.
In a letter dated March 20, 2006, DEC certified compliance with the construction
completion milestone.

 In-line Storage (ILS)

 DEP certified construction completion of ILS in August 2010. DEC accepted the
Certification of Construction Completion of the In-Line Storage on October 31,
2011.

 Gowanus Canal – Rehabilitation of Flushing Tunnel and Reconstruction of Gowanus Pump
Station

 Construction continued during this quarter. The interim oxygen transfer
system remained in operation.

 The G contractor continued with the work in the flushing tunnel. The concrete
cradle demolition is complete up to station 38+00 and the power washing of the
walls is complete to this point.

 On December 23, the micro tunneling operation required for installation of the
new wastewater force main created a sink hole at the exit chamber and there
was a partial collapse of the adjacent building. DEP is exercising best efforts to
minimize delays related to the Construction Completion milestone of
September 30, 2014, but tunnel work is temporarily on hold. A Notice of Force
Majeure will be issued on January 4, 2012.

 A remediation design for the Flushing Tunnel Building jet grout plug has been
agreed to; the G contractor will prepare a proposal for this work.

 Service Building reinforcing steel and concrete continues to be installed. The E
contractor installed wall sleeves for conduits; the P contractor installed piping
for the floor slabs.
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Missed/Modified Milestones

 Outer Harbor, Inner Harbor, and Jamaica Tributaries milestones for Regulator
Improvements – Automation are being satisfied under a single construction contract
(REG-026). Refer to Section 3.2 for missed or modified milestones related to this project.

 DEP submitted a Notice of Force Majeure in December 2007 to DEC due to
unanticipated subsurface conditions and discontinuation of equipment by the specified
dam manufacturer. DEP has not yet determined the impact of these events on
compliance with the construction completion milestone date. An update on this Force
Majeure event was submitted in a letter dated August 29, 2008.

Anticipated Activities for Next Quarter

Design

 In-Line Storage

 None. Project ended December 31, 2011.

Construction

 Regulator Automation

 Project Close-out

 In-line Storage

 None.

 Gowanus Canal – Rehabilitation of Flushing Tunnel and Reconstruction of Gowanus Pump
Station

 Continue with the operation of the Oxygen Transfer System and the Interim
Wastewater Pump System.

 Continue work on the clean out chamber and complete the micro tunneling work
between the clean out and exit chambers.

 Continue with the Service Building reinforcing steel, concrete and structural steel
installation.

 Continue with the demolition of the existing force main piping in the flushing tunnel
and start the force main installation.

 Continue construction of the Wastewater Pump Station.

 The E contactor will install conduit.



New York City Department of Environmental Protection Quarterly Progress Report

DEC Case #s CO2-20000107-8; 200701011; 2009031830; 2011051225 Fourth Quarter, 2011

3-9

Table 8 – Inner Harbor CSO Projects

Phase I Phase II Citywide SCADA
Gowanus Canal

Pumping Station and
Flushing Tunnel

Dredging

Plan
Elements:

Regulator
Improvements

– Fixed
Orifices

In-Line
Storage

Regulator
Improvements –

Automation

Rehabilitation of
Pumping Station and

Flushing Tunnel

Dredging
Gowanus

Canal Head
End

Location:

72 regulator
sites in

Manhattan
and Brooklyn

Upstream of
regulators B-
6 and R-20 in

Brooklyn

Regulator sites in
Manhattan and

Brooklyn

Gowanus Pumping
Station Property,

Brooklyn

Gowanus
Canal

Actions:
Conversion to
fixed orifices

Installation of
two inflatable
dams in the
combined

sewer
systems

Conversion to
automated regulators

NTP Issued

Prepare and
Submit

Dredging
Permit

Application

Construction
Cost:

$9,500,000 $15,836,084 Note 1 $136,437,568 TBD

Status:
Construction

Complete
Construction

Complete Note 1

Under construction.
42% complete

Design
Contract

procurement in
progress
initiated

9/20/2010

Other
Issues: Note 1

Force Majeure
(subsurface
conditions)

12/23/2011 related
to microtunneling

Modification
Request

submitted
12/15/2010 due

to Superfund
listing

Note 1: Outer Harbor, Inner Harbor, and Jamaica Tributaries milestones for Regulator Improvements –
Automation are being satisfied under a single construction contract (REG-026). Refer to Section 3.2 for an
update on the status of this project.
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3.4. Paerdegat Basin CSO

The Paerdegat Basin CSO Retention Facility is located in southeastern Brooklyn, at the
intersection of Flatlands and Ralph Avenues. The facility will receive combined sewer
overflows from outfalls CI –004, CI-005, and CI-006, a drainage area of approximately 6,000
acres in the Coney Island WWTP service area. Once constructed, the facility will consist of a
four (4) bay underground storage tank and operations buildings. The stored CSO will be pumped
back to the Coney Island WWTP for treatment after each rain event. This section reports on the
progress of Phase IA – Influent Channels, Phase II – Foundations and Substructures, and Phase
III – Structures and Equipment.

Phase IA includes construction of a major portion of the influent channels and the relief weir.
Phase II includes construction of the CSO tank and building foundations and dredging of the
basin. Phase III entails construction of the aboveground structures including Pump Back
Building, Odor Control Building, Screening Building and Collection Facilities Building; also
completion of the influent channels and reconstruction of the outfalls, installation of all
mechanical equipment and start-up of the CSO facility.

Work Performed During This Quarter

Planning

 Paerdegat Basin LTCP report was submitted November 2005, and was approved by DEC
in February 2007 as amended June 2006.

 The USACE permit was issued May 10, 2011. The final design initiation milestone was
certified complete September 20, 2010.

 The updated Form 2A SPDES Application and Wet Weather Operating Plan (WWOP)
were submitted to DEC on May 21, 2010. DEC provided comments on the NY-2A and
WWOP on August 13, 2010, and the WWOP and NY-2A were resubmitted to DEC
October 22, 2010.

Design

 Continued evaluation of new data to incorporate results of sediment chemistry and
geotechnical analysis (planned) in the newly defined dredge area into the design
documents, as necessary.

 Submitted Paerdegat Basin Final Design Package for legal review, including PSR
forms and updates to the design documents based on the USACE permit
modification (December 9, 2011).

Construction

 Phase I A – Influent Channels

 Construction completed in 2002.

 Phase II – Foundations and Substructures
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 Construction completed in January 2010. DEC performed the post-construction
inspection on March 23, 2010.

 Phase III - Structures and Equipment

 Construction work continued and remains 100 percent complete on all consent
order related items and is approximately 97 percent complete on various other
contract items. All contract work was found to be substantially completed on
August 5, 2011 with only change order work, minor punch list and warranty repairs
remaining.

 The 5G contractor was involved in a structural inspection of the outfall that
identified certain critical repairs. A change order to correct these items has been
initiated and is being processed. Contractor completed installation of storm water
piping and associated manholes on Avenue K; completed placing asphalt at the Five
Barrel and completed placement of equipment signs and tags throughout the
Process Building.

 The 5E Contractor performed troubleshooting of various pieces of equipment
during the initial operational period. The contractor also began banding, labeling
and tagging. The 5H contractor performed troubleshooting of various pieces of
equipment during the initial operational period. The contractor also began
commissioning of the Master Boiler Control Panel and completed installation of
piping supports for the hot water circulation piping.

 The 5P contractor performed no physical work during this period.

Missed/Modified Milestones

 DEP issued a Notice of Force Majeure on February 12, 2010 related to the January 25,
2010 Notice of Claim and Appeal issued by the 4B contract surety and the potential
impact of associated delays on the Structures and Equipment contract. DEC responded to
DEP’s Notice on April 9, 2010 requesting additional information, which DEP provided
on April 30, 2010.

Anticipated Activities for Next Quarter

Construction

 Phase II - Foundations and Substructures

 None. Construction is complete

 Phase III - Superstructures and Equipment

 Work will continue on items not required under the CSO Order.

 The 5G contractor will continue punch list work and warranty work in the Process
Buildings.

 The 5E contractor will continue punch list work and warranty work in the Process
Buildings. Additionally, the 5E contractor will install the Power Monitoring System
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in the Pump Back Building and begin submission of as-built drawings and
documents.

 The 5H contractor will continue punch list work and warranty work in the Process
Buildings. The contractor will also complete installation of the Existing Pump
Station ductwork and complete removal of debris found in the Existing Pump
Station. Additionally the 5H contractor will continue submission of as-built
drawings and documents.

 The 5P contractor will begin punch list activities begin closeout documentation as
available.

 Environmental Dredging

 Continue procurement process for environmental dredging.
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Table 9 – Paerdegat Basin CSO Projects

Phase IA Phase II Phase III Dredging

Construction
Phase

Influent Channels
Foundations and

Substructures
Structures and Equipment

Environmental
Dredging

Location:
Flatlands and Ralph
Avenues, Brooklyn,

NY

West Shore of
Paerdegat Basin

West Shore of Paerdegat
Basin

Head end of Paerdegat
Basin

Actions:
Construction of the
influent channels to

the CSO facility

Underground
structural
elements

Aboveground buildings and
equipment

Dredge bottom
sediments to finish
depth of 3 ft below

MLLW

Cost: $9,000,000 $118,142,107 $ 207,519,213 TBD

Status:
Construction
completed.

Construction
100% complete.*

Construction 100%
complete.*

DEC Permit issued
3/19/10; USACE

issued 5/10/11

Other Issues: - -
Five Barrel Outfall repair
of structural deficiencies

has been initiated,

DEC established
milestone dates based
on issuance of DEC
permit on 3/19/2010.

*CSO Consent Order elements completed and a Certification of Construction Completion has been submitted
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3.5. Flushing Bay CSO

Flushing Bay CSO Retention Facility

The Flushing Bay CSO Retention Facility is an underground storage tank, which has a storage
capacity of 43 million gallons, 28 MG in the tank and 15 MG in the upstream sewers. The
project was constructed in phases to provide abatement in the Tallman Island WWTP drainage
area at CSO Outfall TI-010 which discharges to the head of Flushing Creek. The elements of the
facility include:

 Relocation of ball fields in Kissena Corridor

 Rerouting of Park Drive East CSO line inside the construction site and construction of the
effluent channel

 Phase 1 construction of the underground structural elements of the tank

 Phase 2 construction of the mechanical and above-ground portion of the facility

 Construction of tide gates on the tank outfall sewer and construction of two (2) soccer
fields

A written Notice of a Force Majeure Event was submitted to DEC on September 24, 2004. This
event affected compliance with the Construction Completion milestone date of December 2004
for the Flushing Bay CS4-4 (Mechanical Structures) in the Order.

On September 8, 2004, rainfall at LaGuardia Airport was recorded by the National Weather
Service at three inches in a three hour time period. This torrential rain event caused flooding in
the basement of the Flushing Bay facility due to a breach in a temporary construction bulkhead
in the influent sewer line to the facility. Water levels reached seven to eight feet above the
basement floor at the CSO facility which caused damage to various mechanical, HVAC and
electrical equipment.

DEC requested that DEP provide additional information in a formal report concerning the force
majeure event and resultant impact upon the facility and construction status. DEP submitted
such report on April 1, 2005.

DEP submitted a Construction Completion certification letter to DEC on May 31, 2007 for the
CSO Retention Facility. The DEC issued a Notice of Violation (NOV) on July 15, 2008 for
failure to meet the conditions of the Construction Completion Milestone for CS4-4 (V.F.4 of the
CSO Consent Order). This NOV was resolved through the 2009 Modification to Order on
Consent (DEC Case # CO2-20090318030).

The revised Flushing Bay Waterbody/Watershed Facility Plan Report was submitted to DEC on
December 30, 2010.

Tallman Island Wet Weather Maximization

The 2008 Modification to Order on Consent included a date modification for the Flushing Bay
CS4-4 milestone, as well as the addition of item V.J. “Tallman Island WWTP and associated
sewer system are capable of delivering, accepting and treating influent at or above twice the
plant’s design flow during any storm event.” The project was transferred from the 1999
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Omnibus IV Consent Order to the CSO Consent Order and includes a new interceptor to parallel
the Main Interceptor; and modifications at Regulators 10, 10A, and 13.

Work Performed During This Quarter

Design

 Flushing Bay CSO Retention Facility

 No activities this reporting period.

 Tallman Island Wet Weather Maximization

 Registered Contract and issued Construction Notice to Proceed on December 22,
2011. DEP Certified the Notice to Proceed to Construction for the Tallman Island
Whitestone Interceptor on December 31, 2011. A copy of the certification is
provided in Appendix A.

 Continued preparation of drainage calculations and revisions to the NYC Drainage
Map.

 Completed Design Modification No. 1.

 Continued the development of a Memorandum of Understanding (MOU) between
DEP and DPR.

 Work on the following permits was performed:

o Coordinated with USACE and NYSDEC during review of the Joint Permit
Application (JPA).

 Received General Concurrence from DOS.

 Received approval from USACE on December 13th, 2011.

 Received Notice of Complete Application from NYSDEC and
advertised public notice on December 9th, 2011 in the NY Daily News.
NYSDEC requested a 21 day public comment period.

o Coordinate with Department of Buildings Small Business Services for
construction phase permits. Received Work Notice Permit on November 3rd,
2011.

o Continued coordination with BWSO for Sewer Connection Permit
Applications for discharge of dewatered groundwater into the storm sewer
system and the sanitary sewer and interceptor system.

o Submitted NYCDEP Wastewater Quality Control Application for discharge
of groundwater dewatering to the interceptor sewer, sanitary sewer and head
of the Tallman Island WWTP on October 27th, 2011.

 Flushing Bay Environmental Dredging

 Continued field work (topographic survey, wetland delineation) for Flushing Bay
Environmental Dredging
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 Initiated planning for conceptual design and BODR.

Construction

 Flushing Bay CSO Retention Facility

 Construction is complete.

 Tallman Island Wet Weather Maximization

 Construction Notice to Proceed was issued on December 22nd, 2011.

Anticipated Activities for Next Quarter

Design

 Continue work on project permitting as required, most notably:

o The applicable NYCDPR permits;

o The JPA package for construction

o The JD request related to discharging dewatered groundwater from the
proposed excavation;

o The MOU between DEP and NYCDPR.

o NYCDEP Wastewater Quality Control Permit.

o NYCDEP Sewer Connections Permit

 Flushing Bay environmental dredging

o Continue work on permitting.

o Complete work on concept design and BODR.
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Table 10 – Flushing Bay CSO Projects

Flushing Bay CSO Tank TI Wet Weather Maximization

Plan
Elements:

Flushing Bay CSO Retention Facility

Tallman Island WWTP and associated sewer
system are capable of delivering, accepting
and treating influent at or above twice the

plant’s design flow during any storm event

Location:
Intersection of College Point Boulevard and

Avery Avenue, Queens

New section of the Whitestone Interceptor
from the existing Junction Chamber at the

intersection of 11th Avenue and 130th Street
to the WWTP, College Point, Queens

Regulators 10, 10A and 13

Actions:

Design and construction of a 43 MG storage
facility, which includes a 28 MG,

underground storage tank and 15 MG in-line
storage in upstream sewers. The facility

collects flow from the system tributary to the
TI-010 outfall.

New section of the Whitestone Interceptor
from the existing Junction Chamber at the

intersection of 11th Avenue and 130th Street
to the WWTP, College Point, Queens

Regulators 10, 10A and 13

Cost: $291,000,000 $22,821,513

Status: Construction Complete Construction Notice to Proceed Issued
– December 22, 2011

Other
Issues:

- 100% design complete
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3.6. Jamaica Tributaries CSO

The Jamaica Tributaries project area includes the Jamaica WWTP sewer shed area and the
tributaries, which receive the wet weather discharges from the drainage area. These tributaries
include Bergen, Thurston, Shellbank, and Hawtree Basins, which are located in the northeast
portion of Jamaica Bay. There are several recommendations that are being advanced in this
facility plan which include:

Meadowmere & Warnerville DWO Abatement – Construction of a new pumping station, force
main, and sanitary sewer collection system in southeast Queens, NY, to convey flows from the
communities of Meadowmere and Warnerville into the Jamaica drainage area collection system,
for treatment at the Jamaica WWTP. This project will eliminate the dry weather discharge that is
currently occurring in these two communities, which are not connected to NYC’s collection
system.

Expansion of Wet Weather Capacity of Jamaica WWTP – An additional 50 MGD of wet
weather flow will be treated at the Jamaica WWTP to reduce the CSO discharges to Bergen
Basin. Recent analyses indicate that this element has limited water quality benefits. Alternative
actions have been analyzed and included in the Waterbody/ Watershed plan that was submitted
to DEC in June 2007. The alternate actions are collection system upgrades designed to increase
total CSO volume treated without expanding capacity. The upgrades include the installation of
bending weirs at three regulators: J3 and J14 in the West Interceptor, and J6 in the East
Interceptor, and a new 48-inch parallel sewer to complement the existing double barrel 36-inch
Belt Parkway crossing in the West Interceptor.

Destratification Facility – Installation of a permanent diffused-air bubble mixing system at
Shellbank Basin. The system is designed to eliminate temperature stratification during the
summer season, which leads to poor water quality conditions in the basin, odors and marine life
kills. This element currently has an operating pilot facility, which has produced positive water
and air quality results for the past 11 summer seasons.

Laurelton and Springfield Blvd. Drainage Plan – A drainage plan for 7,000 acres in southeast
Queens is being developed to address flooding and to construct high-level storm sewers in a
1,450 acre CSO drainage area tributary to Thurston Basin. The drainage plan identifies the
necessary capital sewer projects to alleviate flooding and convert the aforementioned CSO area
to a high-level storm sewer system.

Regulator Automation – Automation of key regulators was recommended in response to the
1988 State Pollution Discharge Elimination System (SPDES) permit requirements that called for
telemetry in the regulators to detect dry weather overflows. It was recommended at those
regulators contributing the largest flows to the treatment plants, specifically Regulators 2, 3, and
14 in the Jamaica WWTP drainage area. The Citywide Collection Facilities Supervisory Control
and Data Acquisition (SCADA) System Project will automate key regulators in the City by
installing electro-hydraulic actuators capable of controlling flows to the sewer interceptor.
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Work Performed During This Quarter

Design

 Expansion of Wet Weather Capacity of the Jamaica WWTP

 DEC conditionally approved a Modification Request from DEP on June 28, 2010 that
would replace all milestones related to the wet weather expansion with new milestones
related to a parallel sewer and bending weirs.

Construction

 Meadowmere/Warnerville

 No work during this quarter. Construction is substantially complete.

 Destratification Facility

 Construction I&T meetings were held on 10/12, 11/9 and 12/21. Coordination
meetings were held on 11/21 and 12/2.

 1910 EH&S inspection was held on 12/15.

 The G and E contractors continued to submit vendor approvals, shop drawings and RFIs.

 The G contractor completed the following work during this reporting period:
installation of the ISBU units; installation of walls, floor and ceiling; completion of
paver installation; installation of mechanical equipment; installation of air and
water piping.

 The E contractor installed the electrical service.

 Regulator Automation

 Certification of Construction Completion for the Outer Harbor, Inner Harbor, and
Jamaica Tributaries milestones for Regulator Improvements – Automation was
submitted. Refer to section 3.2 for details.

Missed/Modified Milestones

 On June 28, 2010, DEC acknowledged that certain proposed sewer system modifications
in the Jamaica WWTP service area are technically acceptable alternatives that can be
adopted in lieu of the 50 MGD wet weather expansion of the Jamaica WWTP. DEP
submitted a revised Request for Modification of project and milestones associated with
the expansion of the wet weather capacity of the Jamaica WWTP to DEC on November
14, 2008. The basis of the original Request for Modification was the identification of an
alternative approach that is expected to result in a greater degree of CSO reduction. The
June 2007 Jamaica Bay and CSO Tributaries WWFP proposed replacing the expansion
with more cost-effective sewer modifications projected to achieve greater CSO capture.
Numerous meetings between DEP and DEC technical staff occurred, during which
schedule, additional alternatives, and field measurements were discussed. A final
proposed modification was included in the May 5, 2010 “Omni letter” submitted by DEP
that included a specific modification request for the June 30, 2010 milestone for submittal
of the form 2A SPDES Application and a request to replace the remaining milestones
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related to the wet weather expansion with new milestones related to a parallel sewer and
bending weirs. DEC conditionally approved this request June 28, 2010.

 On February 28, 2011, DEP provided clarification to the Jamaica Wet Weather
Expansion Modification Request submitted under the May 5, 2010 “Omni” letter. A
bending weir will be retrofit to regulator J6 but not J7 as noted in certain parts of the
submittal.

Anticipated Activities for Next Quarter

Design

 No anticipated activities for next quarter.

Construction

 Meadowmere/Warnerville

 Contract closeout.

 Destratification Facility

 Continue construction activities, including ongoing shop drawing and RFI
submissions.

 Startup, testing, and training for operating the facility.

 Certify Construction Completion in March 2012.

 Regulator Automation

 Project Close-out
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Table 11 – Jamaica Tributaries CSO Projects

Plan
Elements:

Meadowmere &
Warnerville DWO

Abatement

Expansion of Wet
Weather Capacity of

Jamaica WWTP
Destratification

Laurelton and
Springfield

Blvd.
Drainage Plan

Regulator
Automation

Location:
Meadowmere and

Warnerville –
Queens, New York

Bergen Basin Shellbank Basin

Jamaica
WWTP

Drainage
Area

Regulators
2,3 and 14

Actions:

Construction of a
Pumping Station,
Sewer Collection
System, and Dual

Force Main

Provide an additional 50
MGD of wet weather

capacity at the Jamaica
WWTP.

Conduct
Demonstration

Construct
Permanent

Facility

Develop
drainage plan

for storm
sewer build

out

Provide
automated
regulators

Construction
Cost:

$37,637,569 $120 million $2,621,918
To be

determined Note 1

Status:

Construction 100%
complete.

Construction
Completion

Milestone met.

Project to be replaced
with a parallel sewer and
bending weirs, pending
August 2010 Consent
Order negotiations per

DEC 6/28/2010
correspondence

Construction is
underway.

Drainage
planning
complete.

Note 1

Note 1: Outer Harbor, Inner Harbor, and Jamaica Tributaries milestones for Regulator Improvements – Automation
are being satisfied under a single construction contract (REG-026). Refer to Section 3.2 for an update on the status
of this project.
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3.7. Coney Island Creek CSO

The recommended plan for the Coney Island Creek CSO Facility Planning Project is to increase
the wet weather pumping capacity of the Avenue V Pumping Station. The Avenue V Pumping
Station tributary area encompasses 2,900 acres, of which 2,056 acres are separately sewered and
844 acres have combined sewers. The Avenue V Pumping Station capacity will be increased to
capture 85 percent, by volume, of the current CSO discharge from outfall OH-021 to Coney
Island Creek. The capacity of the pumping station will be increased from approximately 30
MGD to 80 MGD in two construction contracts, a pumping station upgrade phase and a force
main construction phase.

Work Performed during This Quarter

Design

 Avenue V Pumping Station Upgrade

 DSDC activities continued, including shop drawing review, coordination drawing review,
change order preparation, and inspection.

 New Force Mains

 DSDC is completed.

Construction

 Avenue V Pumping Station Upgrade

 Work was initiated on the following: Main Building/MER refrigerant piping, duct
work, wing walls, 1” electrical conduit installation CRAC and EUH. Delivery of fuel
storage tank,

 Work was ongoing on the following: air conditioning units for the mechanical
equipment room and the control room, louvers installation. Main Building Control
Room repairs, fire sprinkler system, cast iron restoration work, conduit/wire
installation; perimeter wall; tie in piping for final maintenance of facility operations.

 Work continued on the following: Main Building/MER: terra cotta work, cast iron
restoration including lead removal, installation of structural steel runway beams for
bridge crane, Control Room repairs, fire sprinkler system, tie in for final
maintenance of facility operation, pipe supports, Wet Well cleaning; LP-1 and ATS
panels near LVS, 1” conduit installation towards Generator bldg, shut off, lighting
and power conduits and hangers inside MER, LCP 100 conduit installation

 Work was completed on the following: Main Building platform concrete floors,
painting in mechanical equipment room area, Areaway structural steel, variable
frequency drives (VFD’s), FST vault; and NPS roof construction and waterproofing
membrane. Main Building domestic hot/cold water system.
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 Work was completed on the following: Main Building/MER: refurbishment of
Areaway, fuel lines installation, pipe and equipment supports, all piping work and
valves installation. NPS Building – Construction of NPS building including louvers
and doors installation, CMU block work and waterproofing membranes and mortar
protective coats. Generator Building: CMU block work installation. 4” and 2”
electrical conduit system, rack supports for ATS, DP 1 and LPI panels and
disconnect switches for 115KV and 15KV transformers, collar/frame installation for
M11-6 manholes, 500 MCM cable from paralleling switchgear to low voltage
switchgear, NPS lightning protection conduits, installation of the force mains on
Avenue V from W.111th Street to the pump station.

 EH&S Inspection took place

 New Force Mains

 Continued maintenance of trees and landscape along the Belt Parkway.

 Commenced punch list activities.

Missed/Modified Milestones

 On February 28, 2011, DEP submitted a modification request for the construction
completion milestone of the Avenue V Pumping Station Upgrade to align the completion
date with that of the Force Main upgrade that is June 30, 2012.

Anticipated Activities for Next Quarter

Design

 DSDC Activities

 Shop drawing review and equipment testing.

Construction

 Avenue V Pumping Station Upgrade

 Main Building – Construction and installation of terra cotta and existing masonry
restoration and cleaning work, cast iron restoration work including lead abatement work,
water proof coating, and painting, interior glazed tile restoration, roof flood testing.
Bridge crane, Switchgear, MCC, VFD electrical connections, HVAC duct. Site work,
fuel storage tank (FST) & pea gravel placement, perimeter wall and fence work,
windows/doors including glass work.

 The construction/installation of the Main Building and MER Basement Area.
Completion of the Generator Building, completion of Network Protection Building.

 The construction of the Network Protection Building and Generator Building
wooden roof. Outdoor generator installation. Con Edison equipment installation,
electrical connections.
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 Connect the 42 inch force mains to the Avenue V Pump Station.

 New Force Mains

 Punch list activities.

Table 12 – Coney Island Creek CSO Projects

Contracts

PS-79G, H, P, E

Contract

PS-79F

Plan
Elements:

Upgrade Avenue V Pumping Station New Force Mains

Location: Avenue V PS (Avenue V and West 11th Street)

42-inch to SE-133 (Shore Pkwy. Vic.
Verrazano Bridge);

48-inch to vic. Reg. 9A

Actions:

Comprehensive upgrade to automate and
increase station capacity to 80 MGD; Lower

Wet Well operating level to reduce sewer
surcharges; Network Protector Structure to
reliably transform utility power; Generator

system to improve station reliability;
Architectural restoration of Main Building to

1915 appearance

New force mains to convey DWF and WWF

Cost: $77,682,643 $ 114,692,767

Status: NTP 12/16/05 Construction is 80% complete
NTP 7/23/07. Construction is 100%

complete as of 7/31/11
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3.8. Newtown Creek CSO

The Newtown Creek CSO Facility Planning area consists of the areas in Brooklyn and Queens
from which wet weather runoff drains to the Newtown Creek waterbody and its branches:
English Kills, Dutch Kills, Whale Creek, Maspeth Creek and the East Branch. For this CSO
planning area, the Waterbody/Watershed Facility Plan, still under review by the DEC, proposes
some modifications to the consent order milestones that will ultimately achieve better CSO
capture and result in improved water quality, as permitted in the Order in Section III, Paragraph
A, Section 3.

This section reports on the progress of facility planning and design of the existing CSO plan,
subject to modifications by the Waterbody/Watershed Facility Plan, and includes 1) maximizing
flow through the Morgan Avenue Interceptor, 2) the construction of in-stream aeration facilities
(Zone I & II) and 3) the construction of an off-line storage tank.

Maximizing flow through the Morgan Avenue Interceptor will include raising the overflow weir
in Regulator B1; increasing the sluice gate openings to the interceptor; providing a relief sewer
from the St. Nicholas weir to Regulator B1; and providing a throttling gate on the Kent Avenue
Interceptor. The Aeration Facilities (Zone I) includes construction of a landside compressor
station and installation of an air header in the creek bottom of the Upper English Kills. Based
upon the performance evaluation of the Zone I aeration testing, Zone II aeration may be
implemented to expand in-stream aeration to include the Lower English Kills, the East Branch
and Dutch Kills. The off-line storage facility will control CSO discharge to the English Kills and
will include a 9 million gallon tank, a pumping station, and a new gravity drain to drain the tank
for treatment at the Newtown Creek WWTP.

Subsequent to the Newtown Creek WB/WS Facility Plan submittal of June 2007, the DEP
analyzed additional alternatives to reduce CSOs to Newtown Creek and the East River, including
control measures beyond those listed in the 2007 Plan. Based on these analyses and on ongoing
discussions between DEP and DEC, DEP proposed to modify the mandated elements currently in
the CSO Consent Order constructing a much larger relief sewer in the Newtown Creek drainage
area, bending weirs at targeted regulators, and additional floatables controls at targeted regulators
and outfalls. In addition, the goals of the Zone II Aeration project have been realigned towards
higher dissolved oxygen levels. The projects included in the Modification Request are expected
to contribute to improved water quality in a cost-effective manner.

The Modification Request was submitted by DEP to DEC in April 30, 2009. DEC granted a 60-
day milestone extension to August 31, 2009 for items VIII.E.2 and VIII.F.3 on June 24, 2009,
and further extended the milestone dates to October 31, 2009 on August 27, 2009. DEP
responded to these, and on October 30, 2009 requested an additional extension of time for items
VIII.E.2 and VIII.F.3 to February 1, 2010, at which time DEP committed to submitting reports
related to the Zone I Aeration data collection and analysis. DEP resubmitted the Modification
Request on March 31, 2010. The biological and water quality data reports related to Aeration
Zone I were provided to DEC on February 1, 2010.

Newtown Creek was added to the US EPA Superfund National Priorities List (NPL) on
September 29, 2010. According to EPA, placing Newtown Creek on the list allows the Agency
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to further investigate contamination at the site and develop an approach to address the
contamination.

Work Performed During This Quarter

Planning

 Off-line Storage Tank

 No actions to report this quarter.

Design

 Maximize Flow to Morgan Ave. Interceptor

 Kent Avenue Throttling Facility design has been completed.

 Phase 1 Aeration Facility

 Design completion was certified December 2008 and accepted February 2009. Start-up of
the facility first occurred on June 25, 2009. Sampling for the Second Year Post-
Operational Habitat Monitoring was performed and a report prepared.

 Phase 2 Aeration Facilities

 Bids were received for the construction project for the addition of a third blower to
the Phase I Aeration Facilities and associated aeration system for the Lower English
Kills. The construction contract is in the process of being registered.

 Design on the East Branch and Portions of Newtown Creek Enhanced Aeration
continues.

 The Final Design completion Contract Drawings and Specifications for the addition of a
third blower to the Phase I Aeration Facilities and associated aeration system for the
lower English Kills was completed in accordance with the technically accepted
Modification Request item referred to as “Enhanced Aeration – Lower English Kills.”

Construction

 Phase 1 Aeration Facilities

 Construction of the Phase 1 Aeration Facilities was complete as of December 2008.

 Kent Avenue Throttling Facility

 DEP certified that the Notice to Proceed to Construction for the Kent Avenue Throttling
Facility had occurred prior to the June 2009 milestone in a letter dated September 29,
2009. The construction is occurring under Newtown Creek WWTP contract NC-36.

 The remaining work has not been scheduled yet but is expected to be completed before
milestone date. The work is 90% complete.
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Missed/Modified Milestones

 DEP submitted a Modification Request on April 30, 2009 to eliminate certain elements
and replace with more cost-effective elements that achieve similar or greater water
quality benefits. A revised Modification Request was submitted on March 31, 2010.
Biological and water quality data reports related to Aeration Zone I were provided to
DEC on February 1, 2010 in support of this request.

 On January 7, 2011, DEC determined that the Newtown Creek Modification Request
submitted as part of the May 5, 2010 “Omni” letter and updated on December 14, 2010
was technically acceptable.

Anticipated Activities for Next Quarter

Design

 Maximize Flow to Morgan Ave. Interceptor

 Continue design of the Regulator B-1 Modifications.

 Continue design of St. Nicholas Avenue Weir to Regulator B-1 Relief Sewer.

 Phase 1 Aeration Facility

 Prepare for commencement of seasonal operation.

 Phase 2 Aeration Facilities

 Award construction contract CSO-NC-2 for the addition of a third blower to the
Phase I Aeration Facilities and associated aeration system for the Lower English
Kills.

 Complete a Phase 2 Environmental Assessment of the East Branch and Portions of
Newtown Creek Enhanced Aeration proposed location for the Blower Building.

 Complete final design of third blower installation in the Phase I Aeration Facility
building for the Lower English Kills.

 Advertise Contract CSO-NC-2 for the installation of the third blower in the existing
English Kills blower building, which would serve the Lower English Kills.

 Survey and perform environmental audits on the DCAS property proposed for the
aeration facility that would serve the East Branch and portions of Newtown Creek.

Construction

 Phase 1 Aeration Facility

 Bureau of Wastewater Treatment takeover.

 Kent Avenue Throttling Facility

 The remaining electrical work has not been scheduled yet but is expected to be completed
before milestone date.
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Table 13 – Newtown Creek CSO Projects

Maximize flow
through Morgan
Ave. Interceptor

Throttling Facility
Phase 1 -
Aeration
Facilities

Phase 2 - Aeration
Facilities

Off-line Storage
Tank

Location:
Regulator B1 and
WWTP throttling

chamber

Kent Avenue
Interceptor

upstream from
Morgan Avenue

Interceptor

Head end of
English Kills,
south of Grand

Street

Lower English
Kills, Dutch Kills,
East Branch and
Newtown Creek

Sewers tributary to
CSO outfall

discharging to English
Kills

Actions:

Raise overflow
weir in R-B1;

increase sluice gate
openings to

interceptor; provide
relief sewer from

St. Nicholas weir to
R-B1

Continued
Construction

Provide aeration
to raise DO to a
goal of 3.0 mg/l;
includes landside

compressor
station, air
header, and

diffuser
assembly.

Provide aeration to
raise DO to a goal
of 3.0 mg/l per the

technically
accepted

Modification
Request; includes

landside
compressor station,

air header, and
diffuser assembly.

Design facility
including tank,

pumping station, and
gravity drain for
treatment at the
Newtown Creek

WWTP.

Cost: $10,000,000 $1,000,000 $7,503,000 $26,000,000 TBD

Status:

Throttling gate at
the WWTP is 100%

complete; B-1
overflow weir and
relief sewer to be
replaced by new

elements in
Modification

Request

Throttling gate at
Kent Avenue 90%

Complete

Construction
100% complete:

DEP certified
12/31/08; DEC

approved
2/25/09.

Operated during
2009 and

2010summer
season.

Continue design
and site selection of

the Aeration
Systems for the

Dutch Kills, East
Branch and

Newtown Creek
under Contract NC-
EK-IV. Register

construction
project for the

aeration system
for the Lower
English Kills.

Project to be replaced
by new elements in

Modification Request

Other
Issues:

Technical
Acceptance of
Modification

Request received
January 7, 2011.

Remaining work
not scheduled but

expected to be
completed by

milestone date.

Water quality
and habitat

monitoring data
reports submitted

to DEC

Technical
acceptance of
Modification

Request received
January 7, 2011.

Technical acceptance
of Modification

Request received
January 7, 2011.
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3.9. Westchester Creek CSO

The Westchester Creek CSO Facilities Planning area consists of the drainage area of CSO
Outfall HP-014, which discharges at the head end of the Creek. Westchester Creek receives
discharges from five CSO outfalls; however, discharges from CSO Outfall HP-014 were
determined to be the primary cause of water quality degradation in the Creek. CSO Outfall
HP-014 serves a drainage area of approximately 2,321 acres within the Hunts Point WWTP
service area in the Borough of the Bronx. For this CSO planning area, the June 2007 Waterbody
/ Watershed Facility Plan DEC reviewed and provided comment in January 2010 analyzes cost
effective CSO control measures for this waterbody and proposes modifications to the scope of
the existing CSO facilities plan, as permitted in the Order in Section III, Paragraph A, Section 3.

The current Westchester Creek CSO Abatement Facilities Plan, subject to modifications by the
Waterbody/Watershed Facility Plan recommendations, will be constructed in two phases with
Phase I consisting of the facilities to divert the combined sewage to the CSO storage tank, as
well as rehabilitation of an existing tide gate chamber, and Phase II consisting of the CSO
storage tank. This section reports on the progress of Phases I and II of the Westchester Creek
CSO Abatement Facilities Plan.

Phase I includes construction of the diversion chamber in Eastchester Road, construction of the 2
MG CSO supply/storage conduit along Waters Place between the diversion chamber and the 10
MG CSO storage tank, and rehabilitation of the existing tide gate chamber located at CSO
Outfall HP-014. Phase II includes construction of the 10 MG CSO storage tank in the southwest
section of the BPC Campus, including an operations building to house operational units, and
installation of the required fencing at the site.

Work Performed During This Quarter

Design

 Phase I – Influent Sewers

 The DEP submitted the revised Westchester Creek Waterbody/Watershed Facility Plan
Report in November 2010 that recommended replacing this element in Appendix A of the
Order.

 Phase II – CSO Storage Facility

 The DEP submitted the revised Westchester Creek Waterbody/Watershed Facility Plan
Report in November 2010 that recommended replacing this element in Appendix A of the
Order.

Construction

 Construction has not yet been initiated.

Missed/Modified Milestones

 The May 5, 2010 modification request submitted by DEP included a specific request to
defer the June 30, 2010 milestone for completion of design for the Westchester Creek
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Phase I Influent Sewers to September 2010. The June 2007 Westchester Creek WWFP
proposed replacing the facility with weir modifications at the head end of Westchester
Creek and floatables control at Pugsley Creek. DEC provided comments on this WWFP
on January 20, 2010, raising an issue regarding the additional CSO flow that would be
discharged to the tidal mud flats at Pugsley Creek. Discussions between DEP and DEC
technical staff during the first and second quarters of 2010 indicated that a new parallel
sewer from regulator structure CSO-24 to a downstream location in the existing
collection system could relocate CSO away from the head end of Pugsley Creek, and
DEP requested that the milestone be modified to September 2010 to allow time to
complete analyses associated with this sewer concept. DEP also committed to submitting
a subsequent modification request along with a detailed justification 60 days prior (i.e.,
July 31, 2010). DEC Responded to this request on June 28, 2010, stating that it would
exercise enforcement discretion. On August 25, 2010 DEC determined that the proposed
cost-effective sewer improvements were technically acceptable alternatives to the 12 MG
CSO storage facility in the CSO Consent Order.

Anticipated Activities for Next Quarter

 Phase I – Influent Sewers

 DEP submitted a Modification Request for completion of final design of the Phase I
Influent Sewers on July 30, 2010.

Table 14 – Westchester Creek CSO Project

Plan Elements:
Westchester Creek CSO Supply/Storage Conduit, CSO Storage Tank

and Little League Amenities

Location:
Bronx Psychiatric Center Campus, and along Eastchester Road and

Waters Place in the Bronx

Actions:

Design and construction of an underground CSO storage tank with a
capacity of 12 MG (including the storage capacity within the

supply/storage conduit) to provide abatement at CSO Outfall HP-014
on Westchester Creek; design and construction of an operations

building;

Cost: Under Revision

Status:
On August 25, 2010 DEC determined that certain cost-effective sewer

improvements proposed by DEP were technically acceptable
alternatives to the 12 MG CSO storage facility.

Other Issues:
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3.10. Bronx River CSO

The modified CSO facilities plan for the Bronx River recommends that floatables control
facilities be provided at CSO Outfalls HP-004, HP-007 and HP-009, within the Hunts Point
WWTP drainage area, to minimize the discharge of unsightly floatable material. This modified
plan eliminated the previously proposed 4 MG CSO storage facility due to limited benefits in the
improvement of water quality in the Bronx River.

For CSO Outfall HP-004, which is located on the west bank of the Bronx River just north of the
Cross Bronx Expressway and serves a drainage area of approximately 582 acres, the
recommended floatables control facility consists of providing in-line netting within a new
conduit located upstream of the outfall along West Farms Road. For CSO Outfall HP-007, which
is located on the east bank of the Bronx River just north of the Sheridan Expressway and serves a
drainage area of approximately 1,693 acres, the recommended floatables control facility consists
of providing mechanical screens within Regulators 27 and 27A located upstream of the outfall.
For CSO Outfall HP-009, which is located on the east bank of the Bronx River near the
confluence with the East River and serves a drainage area of approximately 436 acres, the
recommended floatables control facility consists of providing in-line netting within Regulator 13,
located within Soundview Park upstream of the outfall.

Work Performed During This Quarter

Design

 Design completion was certified in May 2009.

Construction

 Construction commenced on January 15, 2010.

 At the Bronx Park Avenue site (CSO-27A)
o Continued excavation of bedrock.
o DEP issued a Notice of Force Majeure on October 3, 2011, citing unforeseen

subsurface conditions that have impacted the installation of excavation
support. DEP is exercising best efforts to minimize delays related to the
Construction Completion milestone of June 30, 2012.

 At the Bronx Zoo site (CSO-27),
o Testing of installed bar screens.

 At the Soundview Park site (CSO-13/HP-009),
o Completed park entrance road to netting facility.

 At the West Farms Road site (CSO-28/HP-004),
o Coordinated with NYSDOT and NYCDOT on the restoration of NYSDOT

property.
o Testing of installed netting systems.
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Missed/Modified Milestones

 There are no missed milestones.

Anticipated Activities for Next Quarter

 Planning

 No activities to report.

 Construction

 Complete all construction activities and test floatable control systems.

Table 15 – Bronx River CSO Project

Plan Elements: Floatables Control Facilities at CSO Outfalls HP-004, HP-007 and HP-009

Location:
New conduit (West Farms Road) upstream of CSO Outfall HP-004, Regulator 27

(Bronx Park Avenue) and Regulator 27A (Bronx Zoo) upstream of CSO Outfall HP-
007, and Regulator 13 (Soundview Park) upstream of CSO Outfall HP-009

Actions:
Design and construction of floatables control facilities for CSO Outfalls HP-004, HP-

007 and HP-009

Cost: Current Cost $28,246,659

Status: Construction is 85% complete.

Other Issues:
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3.11. Hutchinson River CSO

The Hutchinson River CSO Facilities Planning area consists of the drainage areas of CSO
Outfalls HP-023 and HP-024 in the Hunts Point WWTP drainage area. The Hutchinson River
receives discharges from five CSO outfalls; however, discharges from CSO Outfalls HP-023 and
HP-024 were determined to be the primary cause of water quality degradation in the River. CSO
Outfall HP-023, which is located on the west bank of the Hutchinson River near the southern end
of Conner Street, serves a drainage area of approximately 300 acres. CSO Outfall HP-024,
which is located on the west bank of the Hutchinson River near the intersection of Boston Road
and 233rd Street, serves a drainage area of approximately 1,100 acres. For this CSO planning
area, the Waterbody/Watershed Facility Plan, currently under review by the DEC, analyzes cost
effective CSO control measures for this waterbody and proposes modifications to the scope of
the existing CSO facilities plan, as permitted in the Order in Section III, Paragraph A, Section 3.

The current Hutchinson River CSO Abatement Facilities Plan, subject to modifications by the
Waterbody/Watershed Facility Plan, will be constructed in two phases with Phase I consisting of
a 4 MG CSO storage tank to provide abatement at CSO Outfall HP-023 and Phase II a 3 MG
CSO storage tank to provide abatement at CSO Outfall HP-024. This section reports on the
progress of Phases I and II of the Hutchinson River CSO Abatement Facilities Plan.

Phase I includes construction of a southern 4 MG CSO storage tank to be located adjacent to the
Hutchinson River wholly within the boundary limits of Public Place Site, which is land near the
southern end of Conner Street currently controlled by the DPR. Phase II includes construction of
a northern 3 MG CSO storage tank to be located adjacent to the Hutchinson River along
Hutchinson Avenue on land currently owned by Pascap Export, Inc.

DEC issued a letter to DEP date May 22, 2009 that prompted a series of discussions on the
proposed Hutchinson River Waterbody/Watershed Facility Plan, and on July 31, 2009, DEP
submitted a proposed sampling plan for the Hutchinson River that DEC approved. Sampling
occurred during August and October 2009, and was presented to DEC on October 1 and
December 10, 2009.

Based on conversations with DEC, the DEP retracted the existing WWFP to better identify
causes of impairment based on a more robust sampling program and to further evaluate cost
effective alternatives consistent with the EPA CSO Policy. DEC provided comments to the June
2007 WWFP on May 22, 2009, in response to which DEP agreed to conduct water quality
sampling. On January 4, 2010 DEC directed DEP to submit a letter outlining its strategy and
timeline for submitting an approvable WWFP subsequent to that sampling effort. A conference
call was convened by DEP and DEC on January 29, 2010, and on February 1, 2010 DEP
responded. On February 19, 2010, DEC acknowledged the February 1 DEP letter and reaffirmed
its direction for DEP to submit a water quality sampling plan and scoping document. DEP
submitted the water quality sampling plan to DEC on May 24, 2010 that was rejected by DEC on
July 2, 2010.
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Work Performed During This Quarter

Design

 Phase I – 4 MG CSO Storage Tank

 DEP received comments from the DEC on the June 2007 Hutchinson River
Waterbody/Watershed Facility Plan which includes modifications to the elements
included in Appendix A of the Order on May 22, 2009. Alternative CSO abatement
technologies are under consideration.

 Phase II – 3 MG CSO Storage Tank

 DEP received comments from the DEC on the June 2007 Hutchinson River
Waterbody/Watershed Facility Plan which includes modifications to the elements
included in Appendix A of the Order on May 22, 2009. Alternative CSO abatement
technologies are under consideration.

Construction

 Construction has not yet been initiated.

Missed/Modified Milestones

 On May 5, 2010 DEP requested a modification of the June 30, 2010 milestone for
completion of final design for a CSO storage facility for the Hutchinson River, as well as
all other outstanding Hutchinson River CSO milestones (XI.A.2 through XI.E). The
influence of Westchester County water quality has been the subject of discussions
between DEC and DEP technical staff, and DEP requested that a waste load allocation
analysis be performed that can be used as a basis to finalize the LTCP for the Hutchinson
River. In addition, DEP proposed eliminating the requirement to submit a WWFP and
proceed directly to the development of an LTCP as suggested by DEC. DEC Responded
to these requests on June 28, 2010, stating that it would exercise enforcement discretion.

 DEP submitted a revised sampling plan on October 15, 2010, as well as an updated
modification request on the same date. DEC commented on the revised sampling plan on
November 19, 2010, and DEP responded to these comments on December 20, 2010.

 DEC sent additional comments on the proposed Hutchinson River sampling plan on
March 25, 2011.

 DEP submitted to DEC a field sampling and analysis plan on September 15, 2011.

 Respond by November 9, 2011 to DEC comments sent on September 23, 2011 on the
proposed field sampling and analysis plan.

 DEP received comments on the Hutchinson River Water Quality Sampling Plan
from DEC on December 20, 2011.
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Anticipated Activities for Next Quarter

 Based on delays in Westchester County’s confirmation of participation and funding
issues, the water quality sampling plan will commence in the spring of 2012.

 DEP will request in writing access to certain sampling locations from the City of
Mount Vernon.

Table 16 – Hutchinson River CSO Project

Plan Elements: Hutchinson River CSO Storage Facilities

Location:
City-owned property at southern end of Conner Street adjacent to

Hutchinson River; privately-owned property along Hutchinson Avenue
adjacent to Hutchinson River

Actions:
Design and construction of a 4 MG CSO storage tank and a 3 MG CSO
storage tank to provide abatement at CSO Outfalls HP-023 and HP-024,
respectively; rehabilitation of existing CSO Outfalls HP-023 and HP-024

Cost: Under Revision

Status: Alternatives under consideration

Other Issues:
Water quality sampling plan under negotiation, and may require

coordination with Westchester County.
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3.12. Jamaica Bay CSO

The Jamaica Bay CSO Abatement Facility Plan addresses CSOs in the 26th Ward WWTP
drainage area, specifically the CSO discharges to Fresh Creek, Hendrix St. Canal and Spring
Creek, as well as other tributary waters with CSO discharges to Jamaica Bay. The phased plan
for the 26th Ward tributaries includes: Phase I includes cleaning of sewers in the 26th Ward
drainage area and interim dredging of the head-end of Hendrix St Canal. Subsequent phases
include development of waterbody/watershed plans for the 26th Ward tributaries under the
Citywide Long Term Control Plan for CSO and expansion of the wet weather capacity of the 26th

Ward WWTP by 50 MGD.

In addition to the facility plan recommendations, the existing Spring Creek Auxiliary WWTP has
been upgraded. The project was developed under another program, but was subsequently listed
as a recommended project in the Jamaica Bay CSO Abatement Facility Plan. The Spring Creek
AWPCP is a CSO facility that receives flow from the Autumn Avenue Regulator in Brooklyn
and the 157th Avenue Regulator in Queens. The flow is conveyed to the plant through six barrels
and is distributed to six basins. If stored flow reaches an elevation of 1.0, the 24 effluent sluice
gates at the effluent end of each of the basins open, allowing flow to be discharged to Spring
Creek.

The key components of the Spring Creek AWPCP upgrade include lowering the roof and
providing enhanced HVAC and odor control systems, improved chemical systems, and new
basin wash down systems.

In order to resolve remaining outstanding requirements of the omnibus Order on Consent dated
June 18, 1999 (#R2-0045-93-05, the “Omni IV Order”), DEP and DEC agreed to include the
Rockaway Omni IV Order in the 2008 modification to the 2005 CSO Consent. This requires the
design of flow upgrades and construction of all necessary facilities to ensure that the Rockaway
WWTP and associated sewer system is capable of delivering accepting, and treating influent at
or above twice the plant’s design flow during any storm event.

Work Performed During This Quarter

Design

 Expansion of 26th Ward WWTP Capacity

 DEP has requested modification of the milestone for final design completion to
December 2010 to allow more time to develop alternative wet weather and sewer
optimization strategies.

 DEP made a presentation related to this modification during the September 2010 CSO
Technical Meeting.

 On October 1, 2010 DEC issued a Notice of Violation on the milestone for the 26th Ward
Wet Weather Expansion, Final Design, Submit Form 2A SPDES Application. DEP
responded to the NOV on October 8, 2010.
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 On December 30, 2010 DEP submitted a feasibility plan for the wet weather expansion in
accordance with the commitment made in the May 5, 2010 “Omni” modification request
letter. DEP proposed replacing the wet weather expansion with a combination of high
level sewer separation and green infrastructure. A technical memo was provided
evaluating these alternatives.

Construction

 Spring Creek AWPCP Upgrade

 The certification of construction completion was sent to DEC in April 2007 in
satisfaction with the milestone.

 26th Ward Drainage Area Sewer Cleaning and Evaluation

 DEP Certified Construction Completion of the 26th Ward Drainage Area Sewer Cleaning
on May 17, 2010. A Final Inspection meeting was held with DEC personnel on June 28,
2010. A follow-up inspection occurred on October 5, 2010, and DEC accepted the
Certificate of Construction Completion on December 13, 2010.

 Hendrix Street Canal Dredging

 The contractor substantially completed dredging and capping for contract purposes
on October 17, 2011.

 2) DEP Certified Construction Completion of the Hendrix Creek Dredging on
November 18, 2011. DEC acknowledged receipt of the certification on November 21,
2011. A copy of the certification is provided in Appendix A.

Missed/Modified Milestones

 Expansion of 26th Ward WWTP Capacity

 On May 5, 2010 DEP request a modification of the Wet Weather Expansion (XII.F) and
associated milestones, deferring the next milestone (final design completion, June 30,
2010) until December 2010. Regulatory, constructability, and cost issues may render the
expansion infeasible. DEP requested the deferral to provide more time to develop
alternative wet weather and sewer optimization strategies and to complete designs
associated with portions of the wet weather expansion that have other operational
benefits. DEP also committed to submitting an updated modification request along with a
detailed justification 60 days prior to the requested milestone extension date – October
31, 2010. DEP submitted a feasibility plan for the wet weather expansion in accordance
with this commitment on December 30, 2010.

 DEP Certified Initiation of Design for the 26th Ward WWTP Wet Weather
Stabilization on December 30, 2011. A copy of the certification is provided in
Appendix A.
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Anticipated Activities for Next Quarter

 Expansion of 26th Ward WWTP Capacity

Table 17 – Jamaica Bay CSO Projects

Plan
Elements:

Dredging

26th Ward
Drainage Area
Sewer Cleaning
and Evaluation

Expansion of 26th Ward
WWTP Capacity

Spring
Creek

Upgrade

Rockaway
WWTP

Conveyance
Improvements

Location:
Phase I- Interim

Dredging of Hendrix
Street Canal

Phase I-Portions
of sewers in
Williams,

Hegeman and
Flatlands
Avenues

Phase IV- 26th Ward WWTP,
Brooklyn

Spring
Creek,

Brooklyn

Rockaway
WWTP,
Queens

Actions:

Removal of CSO
sediment mounds from

the head end of the
Hendrix Street Canal

Contractor
initiated work
August 2008

Increase wet weather capacity
by 50 MGD

Upgrade of
existing

CSO
facility

Improve
collection

system and
WWTP

capacity to
achieve
2DDWF

Project
Cost:

$13.2 million $3.88 million $87 million TBD

Status:
Construction 100%

complete
100% Complete

Alternative approaches under
evaluation

100%
complete

Construction
Completion in

December 2017

Other
Issues:

-
Feasibility Plan submitted to

DEP 12/30/10
-

Construction
Completion in

December 2017
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3.13. Citywide Comprehensive Floatables Plan

Work Performed During This Quarter

 The floatables monitoring program completed its transition from a pilot phase to a full
scale program as of February 2008. In the First Quarter of 2011, floatables-monitoring
activities have continued as part of the following ongoing programs:

o Harbor Water Quality Survey: DEP continued floatables monitoring incorporated
into existing cruise schedules at roughly 50 sites.

o Public Participation: The public participation component is conducted by the New
York City Beach Floatables Survey Program (Survey Program), a volunteer group
that has been performing counts of beach floatables during the warm-weather
season for several years. During this quarter, the public participation coordinator
identified and contacted potential volunteers for monitoring assignments at
roughly 50 sites for the upcoming warm-weather season.

o Long Term Control Plan post construction compliance monitoring (PCM):
Floatables monitoring is conducted as part of the PCM for the LTCP facilities that
are on line (i.e., Flushing Bay and Spring Creek CSO retention facilities). DEP
summarizes collected floatables information for these facilities in monthly reports
that are provided to the State.

o Environmental Benefit Shoreline Cleanup Program –This program was
undertaken in connection with the settlement of an enforcement action taken by
New York State and DEC for violations of New York State law and DEC
regulations (the Nitrogen Consent Judgment). No activities occurred related to
this warm-weather program during the First Quarter of 2011.

 The CY2010 Floatables Monitoring Program Progress Report was completed during the
first quarter of 2010 and submitted to the NYSDEC on April 1, 2011.

Missed/Modified Milestones

 There are no missed milestones.

Anticipated Activities for Next Quarter

 Continue floatables-monitoring program activities, including monitoring at all active
Harbor Water Quality Survey sites.

 Recruitment of volunteers and ongoing planning for the continuing public-participation
element of the Floatables Monitoring program for the 2010 bathing season.
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3.14. Environmental Benefits Projects

These projects were undertaken in connection with the settlement of an enforcement action taken
by New York State and DEC for violations of New York State law and DEC regulations. The
2008 Modification to the CSO Consent Order requires not less than four million dollars
($4,000,000) worth of DEP-funded Environmental Benefit Projects (EBPs) designed to abate
CSOs and/or address wet weather water quality impacts of CSOs and to benefit the waters in and
around New York City. The 2008 Order further stipulates that the Quarterly Reports required by
Section IV of the 2005 CSO Order shall include a report on the status of these EBPs and funds
expended on the EBPs during the prior quarter, including a detailed EBP status and cost
accounting of all funds expended, and general estimates of the costs expected to be incurred
during the following quarter.

DEP submitted an approvable CSO EBP Plan to DEC in March 2008 that included the
implementation of a suite of stormwater management techniques for the Bronx, Flushing, and
Gowanus watersheds. The status of these programs is summarized below. The March 2008 EBP
Plan was approved April 28, 2008.

Work Performed During This Quarter

Bronx River

 Development and signing of a license agreement between DEP and NYCHA to allow
surveyors onto property to begin the design of the green infrastructure installations.
Outreach to other property owners was also completed. RFP for surveying was
developed and issue on December 5, 2011. Site safety plan was developed by
Mercator Land Surveying and accepted by DEP. Most of the field work for the
survey has been completed and some initial design drawings have been developed,
but some utilities need to be added before final design can begin. We have also had
several design team update meetings with the grantee.

Flushing Creek

 Designs for modular green roof proposed under the Manhattan College grant are
completed and awaiting construction in spring 2012. Grantee has received three
bids to build the modular green roof. Lowest bid was selected. Start-up funds were
distributed during this period.

 Unisphere has completed the land surveying for topographic information and has
issued an RFP for soil boring and permeability testing. Lab results are expected to
be reviewed in late January 2012. A draft soil conditions report for Meadow Lake,
which includes the items outlined by DEP's site assessment team for the
development of the soil boring RFP.

 Regional Plan Association has collected hand auger soil boring information and
characterized onsite soils. Early development and discussion of proposed
monitoring plan is currently underway. Plan elements and selection of plant
material have been completed, and 30% designs have been developed.
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 Despite allowing Columbia to increase their budget, Columbia University has
decided not to take the grant, the various team members from the original grant will
now be under the direction of Drexel University.

Gowanus Canal

 Grantee has received information from site survey contract. Using information
from this survey, bioswale layout is currently being developed. Property owner
permission forms have been received. Development of presentation material for
Community Board in January and filing of paperwork to received additional
matching funds. Start-up funds have been distributed during this period.

DEC US Forestry Service Grant

 The Gaia institute started developing plans with the contractor for retrofitting
existing tree pits with stormwater inlets. USFS is currently reviewing a draft
contract for matching funds.

 Riverkeeper and their consultant continued working on the design and public
outreach. USFS is currently reviewing a draft contract with Riverkeeper for the
matching funds.

Anticipated Activities for Next Quarter

Bronx River

 Using soil and topographic information, 30% designs will be developed.

Flushing Creek

 Manhattan College, RPA and Unisphere will continue to develop designs and collect
additional field information as required.

Gowanus Canal

 Gowanus Canal Conservancy will continue to develop designs and collect additional
field information as required.

DEC US Forestry Service Grant

 Once the matching funds have been secured the Gaia institute will design and
construct the street tree retrofits and hook up monitoring equipment.

 Once the matching funds have been secured Riverkeeper will commence
construction.
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Table 18 – 2008 Modified CSO Consent Order Environmental Benefits Projects

Plan
Elements:

Bronx
River

Flushing Bay and
Creek

Gowanus
Canal

DEC
US Forestry

Service Grant

Location: HP-009 service area Multiple areas
6th St / 2nd Ave,

Brooklyn

Bronx River and
Newtown Creek CSO

Areas

Description:
Stormwater BMP

evaluations

Manhattan College
New York Hospital

Green roof ($660,440);
RPA bioretention

basins under the LIE
($600,000);

Unisphere treatment
wetlands and rain

gardens for Meadow
Lake ($386,551);

Columbia University
Rego Park Green

Streets ($389,187);

Gowanus Canal
Conservancy 6th Street
Green Corridor Project

Enhanced tree pit
evaluation in HP-009
service area; Green

infrastructure
installation in

Newtown Creek CSO
shed; Open source
access for Drexel

University’s LIDRA
model; Education and
stewardship activities
in the HP-009 area.

Cost:

Budget: $850,000
Cost to date: $0
This Qtr: $0
Next Qtr: $75,000

Budget: $2,036,178
Cost to date:$300,000
This Qtr: $150,000
Next Qtr: $150,000

Budget: $583,470
Cost to date: $75,000
This Qtr: $75,000
Next Qtr: $10,000

Budget: $250,000
Cost to date:
$181,350
This Qtr: $2,800
Next Qtr: ~$19,000

Status:

DEP – NYCHA
license agreement

for surveyor access
signed; completed

property owner
outreach; surveying

RFP issued
12/5/2011; design in

progress and grantee
updates ongoing.

Designs for Manhattan
College are complete;
Unisphere, and RPA

designs are underway;
soil boring and

topographic
information being
collected for each

location along with
utility information.

Bioswale layout
currently being

developed based on
site survey

information;
Received property
owner permission
forms; prepared

presentation for Jan
2012 Community
Board meeting;
paperwork to

received additional
matching funds filed

LIDRA model
completed; tree pits

installed; GI site
selected and design

underway.

Other Issues: None None None USFS contracts
under review.
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4.0 Compliance Status

4.1. Unresolved Delays

See Section 7.0, Other Issues.

4.2. Compliance Charts

The following table summarizes the milestone dates developed in the Consent Order and updates
available through December 2011:

Table 19 – Consent Order Milestone Dates
ITEM DESCRIPTION START DATE DUE DATE % COMPLETE

I. Alley Creek CSO

A. Facility Plan Development

1. Submit Modified Facility Plan Report - Completed 100

2. Submit Approvable Additional Modified Facility Plan
Report

- Feb 2004 100

3. Submit Form 2A SPDES Application - Jun 2003 100

B. Comprehensive Watershed Planning

1. Submit Approvable Alley Creek Waterbody / Watershed
Facility Plan Report

- Jun 2007 100

2. Submit Approvable East River Waterbody / Watershed
Facility Plan Report

- Jun 2007 100

C. Outfall and Sewer System Improvements

1. Initiate Final Design May 1996 - 100

2. Final Design Completion Including CPM Analysis - Mar 2002 100

3. Notice to Proceed to Construction Dec 2002 - 100

4. Construction Completion - Dec 2006 100

D. CSO Retention Facility

1. Initiate Final Design May 1996 - 100

2. Final Design Completion Including CPM Analysis - Dec 2005 100

3. Notice to Proceed to Construction Dec 2006 - 100

4. Construction Completion - Dec 2009(1) 100

E. Drainage Basin Specific LTCPs

1. Submit Approvable Drainage Basin Specific LTCP for - Apr 29 2010 50
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ITEM DESCRIPTION START DATE DUE DATE % COMPLETE

Alley Creek

2. Submit Approvable Drainage Basin Specific LTCP for
East River

-
6 mos. after
approval of

II.B.1.
50

II. Outer Harbor CSO

A. Facility Plan Development

1. Submit Modified Facility Plan Report - Completed 100

2. Submit Additional Modified Facility Plan Report - Feb 2004 100

B. Comprehensive Watershed Planning

1. Submit Approvable Open Waters Waterbody / Watershed
Facility Plan Report

- Jun 2007 100

C. Regulator Improvements - Fixed Orifices

1. Initiate Final Design Jan 2004 - 100

2. Final Design Completion Including CPM Analysis - Apr 2005 100

3. Notice to Proceed to Construction Feb 2006 - 100

4. Construction Completion - Jul 2008 100

D. Regulator Improvements – Automation

1. Initiate Final Design Feb 2005 - 100

2. Final Design Completion Including CPM Analysis - Nov 2006 100

3. Notice to Proceed to Construction Nov 2007 - 100

4. Construction Completion - Jun 2010 100

E. Port Richmond Throttling Facility

1. Initiate Final Design Jun 2004 - 100

2. Final Design Completion Including CPM Analysis - Aug 2005 100

3. Notice to Proceed to Construction Jun 2006 - 100

4. Construction Completion - Nov 2009 100

F. Submit Approvable Drainage Basin Specific LTCP for Open
Waters

-
6 mos. after
approval of

II.B.1.
50

III. Inner Harbor CSO

A. Facility Plan Development

1. Submit Modified Facility Plan Report - Completed 100
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ITEM DESCRIPTION START DATE DUE DATE % COMPLETE

2. Submit Additional Modified Facility Plan Report - Feb 2004 100

B. Comprehensive Watershed Planning

1. Submit Approvable Gowanus Canal Waterbody /
Watershed Facility Plan Report

- Jun 2007 100

C. Regulator Improvements - Fixed Orifices

1. Initiate Final Design Mar 2000 - 100

2. Final Design Completion Including CPM Analysis - Sep 2002 100

3. Notice to Proceed to Construction Feb 2003 - 100

4. Construction Completion - Apr 2006 100

D. Regulator Improvements – Automation

1. Initiate Final Design Feb 2005 - 100

2. Final Design Completion Including CPM Analysis - Nov 2006 100

3. Notice to Proceed to Construction Nov 2007 - 100

4. Construction Completion - Jun 2010 100

E. In-Line Storage

1. Initiate Final Design Jul 2005 - 100

2. Final Design Completion Including CPM Analysis - Nov 2006 100

3. Notice to Proceed to Construction Aug 2007 - 100

4. Construction Completion - Aug 2010 100

F.
Submit Approvable Drainage Basin Specific LTCP for
Gowanus Canal

- Nov 2015 50

G. Flushing Tunnel Modernization

1. Notice to Proceed to Construction Feb 2010 - 100

2. Construction Completion - Sep 2014 42

H. Gowanus Pump Station Reconstruction

1. Notice to Proceed to Construction Feb 2010 - 100

2. Construction Completion - Sep 2014 42

I. Dredging of Gowanus Canal

1. Submittal of All Dredging Permit Applications Feb 2, 2012 90

2. Notice to Proceed with Dredging TBD(2) -



New York City Department of Environmental Protection Quarterly Progress Report

DEC Case #s CO2-20000107-8; 200701011; 2009031830; 2011051225 Fourth Quarter, 2011

4-4

ITEM DESCRIPTION START DATE DUE DATE % COMPLETE

3. Complete Dredging TBD(2) -

IV. Paerdegat Basin CSO

A. Facility Plan Development

1. Submit Modified Facility Plan Report - Completed 100

2. Submit Additional Modified Facility Plan Report - Feb 2004 100

3. Submit Form 2A SPDES Application - Jul 2002 100

B. Comprehensive Watershed Planning

1. Submit Approvable Paerdegat Basin Waterbody /
Watershed Facility Plan Report

- Mar 2003 100

C. Influent Channel

1. Initiate Final Design Oct 1994 - 100

2. Final Design Completion Including CPM Analysis - Mar 1997 100

3. Notice to Proceed to Construction Feb 1999 - 100

4. Construction Completion - Feb 2002 100

D. Foundations and Substructures

1. Initiate Final Design Oct 1994 - 100

2. Final Design Completion Including CPM Analysis - Aug 2001 100

3. Notice to Proceed to Construction Jun 2002 - 100

4. Construction Completion - Dec 2009 100(3)

E. Structures and Equipment

1. Initiate Final Design Oct 1994 - 100

2. Final Design Completion Including CPM Analysis - Nov 2004 100

3. Notice to Proceed to Construction Sep 2005 - 100

4. Construction Completion - May 2011 100(3)

F. Submit Approvable Drainage Basin Specific LTCP for
Paerdegat Basin

- Nov 2005 100

Dredging of Paerdegat Basin

Submit Joint Application Permit to USACE and DEC to
associated with dredging at the head-end and mouth of
Paerdegat Basin

- Dec 2008 100

1. Initiate Final Design Sep 19, 2010 - 100
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ITEM DESCRIPTION START DATE DUE DATE % COMPLETE

2. Complete Final Design - Sep 19, 2011 100

3. Notice to Proceed with Dredging Mar 19, 2013 - -

4. Complete Dredging - Mar 19, 2015 -

V. Flushing Bay CSO

A. Facility Plan Development

1. Submit Modified Facility Plan Report - Completed 100

2. Submit Additional Modified Facility Plan Report - Feb 2004 100

3. Submit Form 2A SPDES Application - Jun 2003 100

B. Comprehensive Watershed Planning

1. Submit Approvable Flushing Bay Waterbody / Watershed
Facility Plan Report

- Jun 2007 100

2. Submit Approvable Flushing Creek Waterbody /
Watershed Facility Plan Report

- Jun 2007 100

C. CS4-1 Reroute and Construct Effluent Channel

1. Initiate Final Design Oct 1992 - 100

2. Final Design Completion Including CPM Analysis - Sep 1994 100

3. Notice to Proceed to Construction Jun 1995 - 100

4. Construction Completion - Jun 1996 100

D. CS4-2 Relocate Ballfields

1. Initiate Final Design Oct 1992 - 100

2. Final Design Completion Including CPM Analysis - Sep 1994 100

3. Notice to Proceed to Construction Apr 1995 - 100

4. Construction Completion - Aug 1995 100

E. CS4-3 Storage Tank

1. Initiate Final Design Dec 1993 - 100

2. Final Design Completion Including CPM Analysis - Sep 1996 100

3. Notice to Proceed to Construction Jul 1997 - 100

4. Construction Completion - Aug 2001 100

F. CS4-4 Mechanical Structures - Initiate Final Design

1. Initiate Final Design Dec 1993 - 100
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ITEM DESCRIPTION START DATE DUE DATE % COMPLETE

2. Final Design Completion Including CPM Analysis - Feb 2000 100

3. Notice to Proceed to Construction Mar 2002 - 100

4. Construction Completion - Sep 2009 100

G. CS4-5 Tide Gates

1. Initiate Final Design Aug 1998 - 100

2. Final Design Completion Including CPM Analysis - Nov 1999 100

3. Notice to Proceed to Construction Dec 2000 - 100

4. Construction Completion - Apr 2002 100

H. CD-8 Manual Sluice Gates

1. Final Design Completion Including CPM Analysis - May 2003 100

2. Notice to Proceed to Construction Feb 2004 - 100

3. Construction Completion - Jun 2005 100

I. Drainage Basin Specific LTCPs

1. Submit Approvable Drainage Basin Specific LTCP for
Flushing Bay

-
6 mos. after
approval of

V.B.1.
50

2. Submit Approvable Drainage Basin Specific LTCP for
Flushing Creek

-
6 mos. after
approval of

V.B.2.
50

J. Tallman Island WWTP and associated sewer system are capable of delivering, accepting and treating influent
at or above twice the plant’s design flow during any storm event

1. Initiate Final Design Dec 2007 - 100

2. Final Design Completion including CPM Analysis - Dec 2010 100

3. Notice to Proceed to Construction Dec 2011 Dec 2011 100

4. Construction Completion - Jul 2015 -

B1. Flow Meters (2009 Modification, Appendix B)

a) Submit flow metering protocols - Jul 2009 100

b) Include effluent overflow volumes in monthly reports -
Within 60 days

of DEC
approval of 1(a)

-

B2. Odor Control System (2009 Modification, Appendix B)

a) Apply to register CBS & for inspection variance - Sep 2009 100
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ITEM DESCRIPTION START DATE DUE DATE % COMPLETE

b) Certify completion of start-up and testing - Jun 2009 100

c) Demonstrate system to DEC using water - Sep 2009 100

d) Certify construction completion - Sep 2009 100

B3. Bar Screens (2009 Modification, Appendix B)

a) Report on repairs and modifications - Jun 2009 100

b) Demonstrate full operation to DEC - Sep 2009 100

B4. Tallman Island Regulator 9 (2009 Modification, Appendix B)

a) Submit report describing telemetry/SCADA systems - May 2009 100

VI. Jamaica Tributaries CSO

A. Facility Plan Development

1. Submit Modified Facility Plan Report - Apr 2003 100

2. Submit Additional Modified Facility Plan Report - Feb 2004 100

B. Comprehensive Watershed Planning

1. Submit Approvable Bergen Basin Waterbody / Watershed
Facility Plan Report

- Jun 2007 100

2. Submit Approvable Thurston Basin Waterbody /
Watershed Facility Plan Report

- Jun 2007 100

C. Meadowmere & Warnerville DWO Abatement

1. Initiate Final Design Jan 2004 - 100

2. Final Design Completion Including CPM Analysis - May 2005 100

3. Notice to Proceed to Construction Jun 2006 - 100

4. Construction Completion - Jul 2009 100

D. Expansion of Wet Weather Capacity of Jamaica WWTP

1. Initiate final Design Jun 2009 - -

2. Submit Form 2A SPDES Application - Jun 2010 -

3. Final Design Completion Including CPM Analysis - Jun 2011 -

4. Notice to Proceed to Construction Jun 2012 - -

5. Construction Completion - Jun 2015 -

E. Destratification Facility

1. Initiate Final Design Jan 2006 - 100
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ITEM DESCRIPTION START DATE DUE DATE % COMPLETE

2. Final Design Completion Including CPM Analysis - Dec 2007 100

3. Notice to Proceed to Construction Sep 2010 - 100

4. Construction Completion - Mar 2012 75

F. Laurelton and Springfield Blvd.

1. Submit Drainage Plan for Storm Sewer Build-out
(extension granted by DEC letter, 2/29/08)

- May 2008 100

G. Regulator Automation

1. Initiate Final Design Feb 2005 - 100

2. Final Design Completion Including CPM Analysis - Nov 2006 100

3. Notice to Proceed to Construction Nov 2007 - 100

4. Construction Completion - Jun 2010 100

H. Drainage Basin Specific LTCPs

1. Submit Approvable Drainage Basin Specific LTCP for
Bergen Basin

- Aug 2012 50

2. Submit Approvable Drainage Basin Specific LTCP for
Thurston Basin

- Aug 2012 50

VII. Coney Island Creek CSO

A. Facility Plan Development

1. Submit Modified Facility Plan Report - Apr 2003 100

B. Comprehensive Watershed Planning

1. Submit Approvable Coney Island Creek Waterbody /
Watershed Facility Plan Report

- Jun 2007 100

C. Avenue V Pumping Station Upgrade

1. Initiate Final Design Apr 1998 - 100

2. Final Design Completion including CPM Analysis - Jan 2005 100

3. Notice to Proceed to Construction Nov 2005 - 100

4. Construction Completion - Apr 2011 80

D. Avenue V Force Main

1. Initiate Final Design Apr 1998 - 100

2. Final Design Completion Including CPM Analysis - Sep 2006 100

3. Notice to Proceed to Construction Jul 2007 - 100

4. Construction Completion - Jun 2012 100
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ITEM DESCRIPTION START DATE DUE DATE % COMPLETE

E. Submit Approvable Drainage Basin Specific LTCP for
Coney Island Creek

- Jun 2014 50

VIII. Newtown Creek CSO

A. Facility Plan Development

1. Submit Modified Facility Plan Report - Oct 2003 100

B. Comprehensive Watershed Planning

1. Submit Approvable Newtown Creek Waterbody /
Watershed Facility Plan Report

- Jun 2007 100

C. Aeration Zone I

1. Initiate Final Design Mar 2001 - 100

2. Final Design Completion Including CPM Analysis - Dec 2004 100

3. Notice to Proceed to Construction Dec 2005 - 100

4. Construction Completion - Dec 2008 100

D. Aeration Zone II

1. Initiate Final Design Jun 2007 - 100

2. Final Design Completion Including CPM Analysis - Jun 2010(4) 100(4)

3. Notice to Proceed to Construction Dec 2012 - -

4. Construction Completion - Dec 2013 -

E. Relief Sewer / Regulator Modification

1. Initiate Final Design Jun 2007 - 100

2. Final Design Completion Including CPM Analysis - Jun 2009 10

3. Notice to Proceed to Construction Jun 2010 -

4. Construction Completion - Jun 2014 -

F. Throttling Facility

1. Initiate Final Design Dec 2005 - 100

2. Final Design Completion Including CPM Analysis - Jun 2008 100

3. Notice to Proceed to Construction Jun 2009 - 100

4. Construction Completion - Dec 2012 90

G. CSO Storage Facility

1. Initiate Final Design Nov 2010 - -
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ITEM DESCRIPTION START DATE DUE DATE % COMPLETE

2. Submit Form 2A SPDES Application - Nov 2013 -

3. Final Design Completion Including CPM Analysis - Nov 2014 -

4. Notice to Proceed to Construction Dec 2015 - -

5. Construction Completion - Dec 2022 -

H. Submit Approvable Drainage Basin Specific LTCP for
Newtown Creek

- Feb 2016 50

IX. Westchester Creek CSO

A. Facility Plan Development

1. Submit Modified Facility Plan Report - Apr 2003 100

2. Submit Form 2A SPDES Application -
Submit with
final design

plans & specs(5)
-

B. Comprehensive Watershed Planning

1. Submit Approvable Westchester Creek Waterbody /
Watershed Facility Plan Report

Jul 2004 Jun 2007 100

C. Phase I (Influent Sewers)

1. Initiate Final Design Jan 2004 - 100

2. Final Design Completion Including CPM Analysis - Jun 2010 20

3. Notice to Proceed to Construction Jun 2011 - -

4. Construction Completion - Jun 2015 -

D. CSO Storage Facility

1. Notice to Proceed to Construction Dec 2015 - -

2. Construction Completion - Dec 2022 -

E. Submit Approvable Drainage Basin Specific LTCP for
Westchester Creek

- Feb 2016 50

X. Bronx River CSO

A. Facility Plan Development

1. Submit Modified Facility Plan Report - Sep 2003 100

2. Submit Additional Modified Facility Plan Report - Mar 2004 100

B. Comprehensive Watershed Planning

1. Submit Approvable Bronx River Waterbody / Watershed
Facility Plan Report

- Jun 2007 100
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ITEM DESCRIPTION START DATE DUE DATE % COMPLETE

C. Floatables Control

1. Initiate Final Design Jan 2006 - 100

2. Final Design Completion Including CPM Analysis - Jul 2008 100

3. Notice to Proceed to Construction Jun 2009 - 100

4. Construction Completion - Jun 2012 85

D. Submit Approvable Drainage Basin Specific LTCP for
Bronx River

- Jun 2014(6) 50

XI. Hutchinson River CSO

A. Facility Plan Development

1. Submit Modified Facility Plan Report - Jul 2003 100

2. Submit Form 2A SPDES Application -
Submit with
final design

plans & specs(5)
-

B. Comprehensive Watershed Planning

1. Submit Approvable Hutchinson River Waterbody /
Watershed Facility Plan Report

- Jun 2007 100

C. Phase I of the Storage Facility

1. Initiate Final Design Apr 2005 - 100

2. Final Design Completion Including CPM Analysis - Jun 2010 10

3. Notice to Proceed to Construction Jun 2011 - -

4. Construction Completion - Jun 2015 -

D. Future Phases

1. Notice to Proceed to Construction Dec 2016 - -

2. Construction Completion - Dec 2023 -

E. Submit Approvable Drainage Basin Specific LTCP for
Hutchinson River

- Feb 2017 50

XII. Jamaica Bay CSO

A. Facility Plan Development

1. Submit Modified Facility Plan Report - Dec 2003 100

B. Comprehensive Watershed Planning

1. Submit Approvable Jamaica Bay Waterbody / Watershed
Facility Plan Report

- Jun 2007 100
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ITEM DESCRIPTION START DATE DUE DATE % COMPLETE

2. Submit Approvable Spring Creek Waterbody / Watershed
Facility Plan Report

- Jun 2007 100

3. Submit Approvable Fresh Creek Waterbody / Watershed
Facility Plan Report

- Jun 2007 100

4. Submit Approvable Hendrix Creek Waterbody /
Watershed Facility Plan Report

- Jun 2007 100

C. Spring Creek AWPCP Upgrade

1. Initiate Final Design Apr 1998 - 100

2. Final Design Completion Including CPM Analysis - Feb 2002 100

3. Submit Form 2A SPDES Application - Jun 2003 100

4. Notice to Proceed to Construction Mar 2003 - 100

5. Construction Completion - Apr 2007 100

D. 26th Ward Drainage Area Sewer Cleaning and Evaluation

1. Initiate Final Design Jan 2007 - 100

2. Final Design Completion Including CPM Analysis - Jun 2007 100

3. Notice to Proceed to Construction - Jun 2008 100

4. Construction Completion - Jun 2010 100

E. Hendrix Creek Dredging

1. Initiate Final Design Jan 2007 - 100

2. Final Design Completion Including CPM Analysis - Jun 2007 100

3. Notice to Proceed to Construction Feb 2010 - 100

4. Construction Completion - Feb 2012 100

F. 26th Ward Wet Weather Expansion

1. Initiate Final Design Jun 2006 - 100

2. Final Design Completion Including CPM Analysis - Jun 2010 15

3. Submit Form 2A SPDES Application -
Submit with
final design

plans & specs(5)
-

4. Notice to Proceed to Construction Jun 2011 - -

5. Construction Completion - Dec 2015 -

G. Drainage Basin Specific Long Term Control Plans
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ITEM DESCRIPTION START DATE DUE DATE % COMPLETE

1. Submit Approvable Drainage Basin Specific LTCP for
Jamaica Bay

- Aug 2012 50

2. Submit Approvable Drainage Basin Specific LTCP for
Spring Creek

- Aug 2012 50

3. Submit Approvable Drainage Basin Specific LTCP for
Fresh Creek

- Aug 2012 50

4. Submit Approvable Drainage Basin Specific LTCP for
Hendrix Creek

- Aug 2012 50

H. Rockaway WWTP Conveyance Improvements Dec 2017 -

XIII. Citywide Comprehensive Floatables Plan

A. Facility Plan Development

1. Submit Modified Facility Plan Report - Dec 2004 100

XIV. Submit Approvable City-Wide LTCP

- Dec 2017 -

Notes: (1) A modification to the completion date from 12/31/2009 to 11/10/2010 was submitted to DEC on 10/30/
2009. (2) Dredging NTP 3 years from effective date of permit (EDP); completion within 5 years of EDP. (3) CSO
Consent Order elements completed and a Certification of Construction Completion has been submitted. (4) Date
reflects Consent Order Milestone; completion reflects progress on technically accepted Modification Request. (5)
A modification request to the submittal date of Form 2A was submitted to DEC on 6/29/2010. (6) A modification
was requested to extend the completion date from 11/31/11 to 6/30/14 on 11/29/10.
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5.0 Community Relations

The Modified CSO Consent Order was publically noticed on October 19, 2011 and the
public was given 30 days to submit comments. A public meeting was held on November 9,
2011.
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6.0 Key Personnel Changes

There were no key personnel changes during the Fourth Quarter of 2011.
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7.0 Other Issues

The following action items were identified during the December 5th, 2011 CSO Quarterly
Meeting:

Action Item Response Target Date Status

1

Gowanus Canal – DEP to confirm with
EPA if there are constraints or
restrictions for startup operation of the
Flushing Tunnel.

No Target
Date

Established

Under
Development

2

Gowanus Canal – DEP to provide
schedules for Flushing Tunnel and Pump
Station to confirm that two projects are
in sync.

Pump Station

Flushing Tunnel

Apr 2013

Aug 2013
Complete

3
Gowanus Canal – DEP to confirm
projected completion date is September
2014.

Currently on
schedule, but force
majeure submitted

1/4/2012

Sept 2014
Ongoing

coordination

4
Bronx River – DEP to provide schedule
for placing floatables control equipment
in operation.

No Target
Date

Established

Under
Development

5

Bronx River – DEP to provide update to
FM including definitive schedule impacts
and request for extension if required, as
well as background information on site
conditions provided to contractor, such
as boring logs or as-builts.

No Target
Date

Established

Under
Development

6
Paerdegat Basin – DEC to confirm that
variance for CSO facility will be handled
via the renewal process

No Target
Date

Completed
12/6/2011

7 Paerdegat Basin – DEC to provide final
inspection checklist

1/31/2012
Completed
12/22/2011

8 Hendrix Creek –DEC to provide final
inspection checklist

12/5/2011
Completed
12/6/2011

9 Alley Creek – DEC to provide final
inspection checklist

12/23/2011
Completed
12/14/2011
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8.0 Status of LTCP Development

According to the Order, the reporting on the progress of the Drainage Basin Specific Long Term
Control Plan (LTCP) and Waterbody/Watershed Facility Plan (WWFP) development shall be
included in the first and third quarterly reports of each calendar year beginning in the year 2005
and continuing until all Appendix A requirements have been completed and approved.
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NYS DEC Comments
Quarterly Report
3rd Quarter 2011

Page | 1

Comments on Quarterly Report:

1. Section 1, Major Actions Next Quarter: this section should include:

a. Issue NTPC for Whitestone Interceptor (existing milestone)
b. Initiate Design for 26th Ward Wet Weather Stabilization (new milestone)

2. Section 3.4, Paerdegat Basin: provide additional information on the equipment being evaluated in
reference to the statement "5E performing trouble shooting on various pieces of equipment".

Questions/Comments for Quarterly Meeting:

1. Provide status of the Flushing Interceptor engineering review.

2. Projected date for NTPC for lower English Kills aeration system (ahead of milestone).

3. Provide update on force majeure for Bronx River floatables control.

4. Provide update on preparation of Gowanus Canal dredging permit application.

5. Provide status of Tallman Island Whitestone interceptor contract award and permits applications.

6. Discuss preliminary results of bathymetric survey for Flushing Bay environmental dredging.

7. Provide update on finalization of GI demonstration project sites and status of 26th Ward project
engineering report.

8. Explain cause of ongoing delays for Avenue V pump station project.


